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Attachment A
DEPARTMENT OF PUBLIC HEALTH

OFFICE OF AIDS PROGRAMS AND POLICY

HIV/AIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI}) SERVICES AGREEMENT
PALMS RESIDENTIAL CARE FACILITY, CONTRACT NO. H300564-1
FIRST QUARTERLY REPORT: PERIOD OF 12/01/06 — 02/28/07

Contractor

Palms Residential Care Facility

Contract Number

H-300564-1 (Schedules 5 And 5a)

Quarterly Reporting Period

December 1, 2006 — February 28, 2007

Contract Term

December 1, 2006 — December 31, 2007

Program Manager

Nicole M. Salgado

Goal of Program

To establish a Community Development Initiative Consortium to address the healthcare
and social needs of those living with and at risk for HIV/AIDS in the African-American
community and to increase awareness of and improve response to the issue of
HIV/AIDS in the African-American community.

Throughout the term of this contract, the goal of the program is implemented through
twenty-two (22) separate measurable objectives and related activities as outlined on the
subsequent pages of this quarterly report.

Office of AIDS Programs and Policy

HIV/AIDS Community Develop Initiative Services Agreement
Palms Residential Care Fagility — First Quarterly Report
Reporting Period: 12/01/06 — 02/28/07

Contract No. H300564-1 (2007)
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Attachment A
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/AIDS COMMUNITY DEVEL.OPMENT INITIATIVE (CDI) SERVICES AGREEMENT
PALMS RESIDENTIAL CARE FACILITY, CONTRACT NO. H300564-1
FIRST QUARTERLY REPORT: PERIOD OF 12/01/06 — 02/28/07

MEASURABLE QJBECITVE 1.0
Convene quarterly meetings of the African-American Community Development Initiative {Consortium).
Implementation Activity Program Timeline Current Status For First Quarterly Period

1.1 | Convene four (4) quarterly meetings of the Consortium. Maintain agendas, By 03/30/07 Noncompliant: Contractor submitted documentation for convening a “dinner
sign-in sheets and minutes of all meetings and submit data in monthly reports and ongoing meeting” on 02/20/07 between Contractor's consultants and three (3) Consoriium
to CAPP. members.

1.2 | Maintain and/or update operating procedures, meeting schedules, and specific By 12/31/08
goals for the Consortium as necessary. Submit data in monthly reports to and ongoing Compliant: Review and revisions to operating procedures completed.
OAFP,

1.3 | As appropriate, accept additional members of the Consortium and its Advisory By 01/01/07
Committes. and ongoing Compliant: Two (2) new members recruited for this quarter.

1.4 | Distribute existing literature deseribing the Consortium’s purpose and operation
to prospective new members. Updates will be made to literature as By 01/01/017 Compliant: Literature disseminated. Literature reviewed and updates currently
appropriate and submitted to OAPP for approval. and engoing being reviewed for submittal to QAPP,

Office of AIDS Programs and Policy Page 2 of 11
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Attachment A
DEPARTMENT OF PUBLIC HEALTH
QFFICE OF AIDS PROGRAMS AND POLICY

HIV/AIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
PALMS RESIDENTIAL CARE FACILITY, CONTRACT NO. H300564-1
FIRST QUARTERLY REPORT: PERIOD OF 12/01/06 — 02/28/07

MEASURABLE QJBECITVE 1.A
The Consortium will conduct two (2) orientation sessions for new members.
implementation Activity Program Timeline Current Status For First Quarterly Period
1A.1 | Schedule and conduct orientation sessions for new members as appropriate. By 01/30/07 Compliant: Orientation provided, during 02/20/07 dinner meeting, fo the two (2)
and ongoing new members recruited for this quarter.
1A2 | Renew memoranda of understanding with all organizations and individuals
parficipating in the Consoriium and secure memoranda of understanding with By 01/30/07 Compliant/ln progress: Renewal of MOU have been drafted with existing
all new organizations and individuals participating in the Consortium, and ongoing members.
MEASURABLE QJBECITVE 2.0

Recruit key figures in the African-American community to serve on the Advisory Committee, of the African-American Community Development Initiative. At a minimum, fifty percent
{50%:) of Advisory Committee members will include representation from key African-American HIVIAIDS service organizations in Los Angeles County.

Implementation Activity Program Timeline Current Status For First Quarterly Period
2.1 | Recruit members fo the Advisory Committee of the Consortium. By 01/01/07 In progress: Two (2) new Advisory Committee members were recruited.
and ongoing
2.2 | Secure memoranda of understanding with all organizations and individuals In progress: MOU's secured for each new member listed in 2.1 above.
participating in the Advisory Committee. MOU will define the Advisory By 01/01/07
Committee’s roles and responsibilities. and ongoing
Office of AIDS Programs and Policy Page 3 of 11
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Attachment A

DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIVIAIDS COMMUNITY DEVELOPMENT INITIATIVE (CD!) SERVICES AGREEMENT
PALMS RESIDENTIAL CARE FACILITY, CONTRACT NO. H300564-1
FIRST QUARTERLY REPORT: PERIOD OF 12/01/06 — 02/28/07

MEASURABLE OJBECITVE 2.A

Conduct quarterly meetings of the Advisory Committee members.

Implementation Activity Program Timeline Current Status For First Quarterly Period
2A.1 | Schedule and conduct meetings. Maintain agendas, sign in sheets and
minutes of all meetings. Report data in monthly reports to OAPP. By 01/01/07 Compliant: Contractor held Advisory Committee meeting on 01/16/07.
and ongoing
MEASURABLE OBJECTION 3.0
Secure support from media and community institutions such as churches, businesses, or political organizations for the Consortium activities and agenda.
Implementation Actlvity Program Timeline Current Status For First Quarterly Period
3.1 | Maintain contact and working relationships with media, universities (including Compliant: Working relationships with the following entifies have been established:
schools of public health and public policy), churches, businesses, and political By 01/01/07 L.A. Sentinel; L.A. Watts Times; Our Weekly; NBC; ABC; Fox; Los Angeles Police
organizations. and ongoing Department; Crenshaw Christian Church; Church of Christian Fellowship; Bryant
Temple AME Church; City of Refuge; Faithful Central Bible Church; Halman United
Methodist Church, and; Baptist Ministers Alliance.
3.2 | Engage institutional representatives in Consortium activities as appropriate. In progress: Institutional representatives have heen invited to consortium meetings.
By 01/01/07
and ongoing
3.3 | Assist institutions in identifying and strengthening their rcle in responding to the Compliant: As of this reporting period, Consortium has partnered with the Los
HIVIAIDS crisis. By 01/01/07 Angeles Police Department's Juvenile tmpact Program. The Consortium conducted
and ongoing an HIV/AIDS presentation to 75 African-American and Latino youth in the Impact
Program.

Office of AIDS Programs and Policy
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Attachment A
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIVIAIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
PALMS RESIDENTIAL CARE FACILITY, CONTRACT NO. H300564-1
FIRST QUARTERLY REPORT: PERIOD OF 12/01/06 — 02/28/07

MEASURABLE OBJECTION 4.0
Conduct outreach efforts to the African-American community at farge to secure political support and advance policies that improve the HIV/AIDS response.
Implementation Activity Program Timeline Current Status For First Quarterly Period
4.1 | Conduct outreach and maintain contact log. By 01/01/07 In progress
‘ and ongoing
4.2 | Develop outreach plan and submit o OAPP for approval. By 01/01/07 In progress: (received after due date) Outreach Plan received on 02/27/07 and
and ongeing | reviewed by OAPP staff and notified of needed revisions and/or areas that required
clarification.
MEASURABLE OBJECTION 4A.0

Draft two (2) written Policy Briefings to local community partners, national advocacy organizations, public policy and health stakeholders and legislators at the local, State and national levels as
appropriate.

Implementation Activity Program Timeline Current Status For First Quarterly Period

4A.1 | Draft two (2) written Policy Briefings and submit to QAPP for approval Activity not required for this reporting period.
By 06/30/07

Office of AIDS Programs and Policy Page 5 of 11
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Attachment A
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/AIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
PALMS RESIDENTIAL CARE FACILITY, CONTRACT NO. H300564-1
FIRST QUARTERLY REPORT: PERIOD OF 12/01/06 — 02/28/07

MEASURABLE OBJECTION 4B.0

Disseminate Policy Briefings fo local community partners, national advocacy organizations, public policy and public health stakeholders and legisiators at the local, State, and nationat levels as
appropriate.

Implementation Activity Program Timeline Current Status For First Quartetly Period
4B.1 | Disseminate Policy Briefings. Maintain distribution log and report data in Activity not required for this reporting period.
monthly reports to OAPP. _ By 0830407
MEASURABLE OBJECTION 5.0

Consortium staff will attend no fewar than seventy-five percent (75%) of the monthly meetings for the following: Los Angeles County Commission an HIV, HIV Commission’s Public Policy
Committee, Los Angeles County Prevention Planning Committee, and PPC Public Policy Committee,

Implementation Activity Program Timeline Current Status For First Quarterly Period

5.1 | Attend meetings and report findings in monthly reports to OAPP. By M/01/07 In progress: During this quarter, the Los Angeles Commission on HiV conducted
and ongoing four (4) meetings; Los Angeles County HIV Prevention Planning Commitiee
conducted four (4} meetings, Los Angeles County HIV Prevention Planning
Committee Public Policy conducted one (1) meeting, and; HIV Commission’s Public
Policy Committee condugcted two (2) meetings. As of this quarter, Consortium staff
has attended a total of only one (1) mesting during this quarter.

MEASURABLE OBJECTION 5A.0
Consortium will maintain ifs involvement in State and national arganizations such as SCHAC {Southern CA HIVIAIDS Advocacy Coalilion) and AIDS Action Council.
implementation Activity Program Timeline Current Status For First Quarterly Period
5A.1 | Maintain membership, attend meetings and report findings in monthly reports By 01/01/07 Compliant/ln progress: Monthly reports do not contain updates.
| to OAPP. Records of billings and payment of dues will be kept on file. and ongeing
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Attachment A
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIVIAIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
PALMS RESIDENTIAL CARE FACILITY, CONTRACT NO. H300564-1
FIRST QUARTERLY REPORT: PERIOD OF 12/01/06 — 02/28/07

MEASURABLE OBJECTION 5B.0
A member of the Consortium Advisory Committee shall represent Consortium at meetings and activities of the AIDS Action Council and attend no fewer than seventy-five percent (75%) of
scheduled meetings.
Implementation Activity Program Timeline Current Status For First Quarterly Period
5B.1 | Maintain membership, attend meetings and report findings in monthly reports By 01/01/07 In progress: A member of the Consortium Advisory Committee was unable to
to OAPP. and ongoing attend the last AIDS Action Council meeting.
MEASURABLE OBJECTION 6.0
Conduct a minimum of two (2) public affairs colloquia to provide the community with training and/or informafion on pertinent policy issues related to HIV/AIDS and African-Americans.
Implementation Activity Program Timeline Current Status For First Quarterly Period
6.1 | Schedule and conduct colloguia. Develop colloguia outline and presentafions By 01401407 In progress: The first public affairs coliouia is projected for June 5, 2007.
and submit to OAPP for approval. and ongoing
6.2 | Maintain aftendance sheet and report findings in monthly reports to CAPP. By 01/01/07 In progress.
- and ongoing

MEASURABLE OBJECTION 7.0

Organize a minimum of four (4} legislative briefings. Briefings are intended to continue action plan to bring greater attention, information, awareness and education about the African-American
HIV/AIDS crisis af the legislative level to influence legislation and build consensus of pending HIV/AIDS issues. Two (2) to be held for State Législators. Two (2) to be held for Federal Legislators.

Implementation Activity Program Timeline Current Status For First Quarterly Period
7.1 | Schedule legislative briefings and report findings in monthly reports to OAPP. By 01/01/07 In progress: First State legislative briefing scheduled for 05/31/07. First Federal

and ongoing legislative briefing scheduled for 06/28/07

Office of AIDS Programs and Policy Page 7 of 11
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Attachment A
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/IAIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
PALMS RESIDENTIAL CARE FACILITY, CONTRACT NO. H300564-1
FIRST QUARTERLY REPORT: PERIOD OF 12/01/06 — 02/28/07

MEASURABLE OBJECTION TA.0

[nitiate the development of a statewide network of African-American HIV/AIDS organizations to coordinate a broad advocacy network for statewide HIV/AIDS legislation and policies that impact
African-Americans.

implementation Activity Program Timeline Current Status For First Quarterly Period
7A.1 | Recruit members to the statewide network. Report membership in monthly By 01/31/07 I . )
reports to OAPP. and ongoing Compliant: Letters generated to recruit members for the statewide network.

MEASURABLE OBJECTION 7B.0

Initiate the development of a national network of African-American HIV/AIDS organizations i coordinate a broad advocacy network for statewide HIV/AIDS legislation and policies that impact
Alrican-Americans.

Implementation Activity Program Timeline Current Status For First Quarterly Period
7B.1 | Recruit members to the national network. Report membership in monthiy By 01/31/07 _— . .
reports to OAPP. and ongoing Compliant; Letters generated to recruit members for the national network.

Office of AIDS Programs and Policy
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Attachment A
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRANMS AND POLICY

HIV/IAIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
PALMS RESIDENTIAL CARE FACILITY, CONTRACT NO. H300564-1
FIRST QUARTERLY REPORT: PERIOD OF 12/01/06 — 02/28/07

MEASURABLE OBJECTION 7C.0
Participate In and co-sponsor local observance of National Black HIV/AIDS Awareness Day (NBHAAD).

Implementation Activity Program Timeline Current Status For First Quarterly Period
7C.A | Attend planning meetings and report findings in monthly reports to OAPP.

Annually Compliant/ln progress: Consortium representative was a member of the ptanning
committee for the King Day Parade, which is the kickoff event to the National Black
AIDS Awareness Day (NBHAAD).

Consortium representative was a member to the Sustainability Committee was
formed fo produce funds needed fo cover the costs of NBHAAD events.

Consortium co-sponsored the NBHAAD's “Day of Talk: Mother & Daughter
Empowerment Breakfast.” This event was held at the Watts Healthcare Corporation
on Saturday, 02/24/07. This event promoted a call to women and young girls in
taking personal responsibility for reducing their own risk against HIV and STD

infection.
MEASURABLE OBJECTION 7D.0
Organize an African-American Summit on HNV/AIDS policy issues.
Implementation Activity Program Timeline Current Status For First Quarterly Period
704 S;’gffvlgle and conduct summit. Submit agenda and program to OAPP for By 1101007 | In progress: 2007 HIV/AIDS summit date is scheduled for October 13, 2007,
Office of AIDS Pregrams and Policy Page 9 of 11
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Attachment A

DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/IAIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
PALMS RESIDENTIAL CARE FACILITY, CONTRACT NO. H300564-1
FIRST QUARTERLY REPORT: PERIOD OF 12/01/06 — 02/28/07

MEASURABLE OBJECTION 8.0

CONSORTIUM staff will participate and organize a delegation of African-American PLWH to attend legislative office visits to build relationships with public and private healthcare agencies,
community organizations, and government offices to facilitate communication and provide education to enhance their understanding of African-American HIV/AIDS issues. AIDS Lobby Day in
Sacramento. AIDS Watch in Washington, DC.

Implementation Activity

Program Timeline

Current Status For First Quarterly Perlod

8.0

Schedule visits and recruit FLWH delegation.

Annually

In progress.

8.1

Maintain calendar and submit findings in monthly reports fo QAPP

Annually

In progress.

MEASURABLE OBJECTION 8A.0

Organize a minimum of two {(2) workshops cn HIV/AIDS policy ko be held at national and state-wide conferences,

Implementation Activity

Program Timeline

Gurrent Status For First Quarterly Peviod

In progress; First statewide workshop, “|is All About M.E.E."” conference, held on

8A.1 | Develop presentation matetials and submit fo OAPP for approval. By 10/31/07 02/09/07. Presentation materials were not submitted to QAPP for approval.
8A.2 | Maintain attendance logs and report data in monthly reports to QAPP By 10/31/07 In progress.

By 01/01/07
8A.3 | Attend meetings and report findings in monthly reports fo OAPP. and ongoing In progress.

Office of AIDS Programs and Policy
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Attachment A
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/IAIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
PALMS RESIDENTIAL CARE FACILITY, CONTRACT NO. H300564-1
FIRST QUARTERLY REPORT: PERIOD OF 12/01/06 — 02/28/07

MEASURABLE OBJECTION 8B.9

Consortium members and staff will assist OAPP in the formation and work of the Black Leaders Forum.

Implementation Activity

Program Timeline

Current Status For First Quarterly Period

8B.9 | No implementation activity listed on SOW,

Not Applicable

Objective to be removed from scope of work.

MEASURABLE OBJECTION 9.0

Develop a mid-year CONSORTIUM report outlining all of the legislative agenda items accomplished, leadership development activities and successes of community involvement.

Implementation Activity

Program Timeline

Current Status For First Quarterly Period

9.1 | Drafireport and submit to OAPP for approval.

By May 1, 2007

Activity not required for this reporting period.

MEASURABLE OBJECTION 9A.0

Distribute a mid-year report to the Department of Health Services and Department of Public Health at the County and State levels, local community partners, elected officials, the Los Angeles

County Commission on HIV, the Los Angeles County HIV Prevention Planning Committee and other appropriate African-American healthcare advocacy groups.

Implementation Activity

Program Timeline

Current Status For First Quarterly Period

SA.1 | Maintain distribution log and report findings in monthly reports to OAPP.

By May 30, 2007

Activity not required for this reporting pericd.

Office of AIDS Programs and Policy

HIV/AIDS Community Develop Initiative Services Agreement
Palms Residential Gare Facility — First Quarterly Report
Reporting Period: 12/01/06 — 02/28/07 ‘

Contract No. H300564-1 (2007)

Page 11 0f 11




Attachment A
DEPARTMENT OF PUBLIC HEALTH

OFFICE OF AIDS PROGRAMS AND POLICY

HIVIAIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
PALMS RESIDENTIAL CARE FACILITY, CONTRACT NO. H300564-1
SECOND QUARTERLY REPORT: PERIOD OF 03/01/07 - 05/31/07

Contractor

Palms Residential Care Facility

Contract Number

H-300564-1 (Schedules 5 And 5A)

Quarterly Reporting Period

March 1, 2007 — May 31, 2007

Contract Term

December 1, 2006 — December 31, 2007

Program Manager

Nicole M. Salgado

Goal of Program

To establish a Community Development Initiative Consortium to address the healthcare
and social needs of those living with and at risk for HIV/AIDS in the African-American
community and to increase awareness of and improve response to the issue of
HIV/AIDS in the African-American community.

Throughout the term of this contract, the goal of the program is implemented through
twenty-two (22) separate measurable objectives and related activities as outlined on the
subsequent pages of this quarterly report.

Office of AIDS Programs and Policy

HW/AIDS Community Develop Initiative Services Agrsement
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Atftachment A
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRANIS AND POLICY

HIV/IAIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
PALMS RESIDENTIAL CARE FACILITY, CONTRACT NO. H300564-1
SECOND QUARTERLY REPORT: PERIOD OF 03/01/07 — 05/31/07

MEASURABLE OJBECITVE 4.0
Convene quarterly meetings of the African-American Community Development Initiative {Consortium).
Implementation Activity Program Timeline Status
1.1 | Convene four (4) quarterly meetings of the Consortium. Maintain agendas, By 03/30/07 15t Quarter - Noncompliant: Contractor submitted documentation for convening a
sign-in sheets and minutes of alt meetings and submit data in monthly reports and ongoing “dinner meeting” on 02/20/07 between Contractor's consultants and three (3}
fo OAPP. Consortium members.
2nd Quarter ~ Noncompliant: First quarterly meeting to be convened 3 Quarter.
1.2 | Maintain and/or update operating procedures, meeting schedules, and specific By 12/31/06 15t Quarter - Compliant: Review and revisions to operating procedures
goals for the Consorfium as necessary. Submit data in monthly reports to and ongoing completed.
QAPP, 2nd Quarter ~ Compliant: Review of meetings scheduled conducted.
1.3 | As appropriate, accept additional members of the Consortium and its Advisory By 01/01/07 1st Quarter - Compliant: Two (2) new members recruited for this quarter.
Committee, and ongoing 2 Quarter — In progress. Recruitment efforts made fo solicit new members.
1.4 | Distribute existing literature describing the Consortium’s purpose and operation ¢t Quarter - Compliant: Literature disseminated. Literature reviewed and
to prospective new members. Updates will be made to literature as By 01/01/07 updates currently being reviewed for submittal to QAPP.
appropriate and submitted to OAPP for approval. and ongoing 2rd Quarter — Compliant: Literature continues to be sent to prospective members.
Office of AIDS Programs and Policy Page 2 0f 13
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Attachment A
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HiIV/AIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
PALMS RESIDENTIAIL CARE FACILITY, CONTRACT NO. H300564-1
SECOND QUARTERLY REPORT: PERIOD OF 03/01/07 - 05/31/07

MEASURABLE QJBECITVE 1.A
The Consortium will conduct two (2) orientation sessions for new members.

implementation Activity Program Timeline Status
1A.1 | Schedule and conduct orientation sessions for new members as appropriate. By 01/30/07 15t Quarter - Compliant; Crientation provided, during 02/20/07 dinner meeting, for
and engoing two (2) new members recruited for this quarter.

2rd Quarter ~ Compliant: Crientation scheduled for July 2007 for members
recruited in the first quarter.

1A.2 | Renew memoranda of understanding with all organizations and individuals 15t Quarter - Compliant/In progress: Renewal of MOU have been drafed with
participating in the Consortium and secure memoranda of understanding with By 01/30/07 existing members.
all new organizations and individuals participating in the Consortium. and ongoing 2+ Quarter - Compliant: Renewals continue o be secured with existing
members.
MEASURABLE OJBECITVE 2.0

Recruit key figures in the African-American community to serve on the Advisory Committee, of the African-American Community Development Initiative. At a minimum, fifty percent
{50%) of Advisory Committee members will include representation from key African-American HIV/AIDS service organizations in Los Angeles County.

Implementation Activity Program Timeline Status
2.1 | Recruit members to the Advisory Committee of the Consortium. By 01/01/07 1st Quarter — Compliant: Two (2} new Advisory Committee members were
and ongoing recruited.
2 Quarter - In progress: Recruitment efforts continue to be made fo recruit new
members.
2.2 | Secure memoranda of understanding with all organizations and individuals 1st Quarter - In progress: MOU's secured for each new member listed in 2.1
participating in the Advisory Committee. MOU will define the Advisory By 01/01/07 ahove,
Committee's roles and responsibilities. and ongaing 2 Quarter - In progress: MOU's for new members to be secured in July 2007.

Office of AIDS Programs and Policy
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Attachment A

DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/AIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
PALMS RESIDENTIAL CARE FACILITY, CONTRACT NO. H300564-1
SECOND QUARTERLY REPORT: PERIOD OF 03/01/07 — 05/31/07

MEASURABLE CJBECITVE 2.A
Conduct quarterly meetings of the Advisory Committee members.

Implementation Activity Program Timeline Status
2A1 | Schedule and conduct meetings. Maintain agendas, sign in sheets and minutes of all By 01/01/07 15t Quarter - Compliant: Contracior held Advisory Committee Meeting on 01/16/07.
mestings. Report data in monthly reports to OAPP. and ongoing 2n Quarter - Non-compliant: Advisory Meetings for this quarter have not been convened.
Next Advisory Committee Meeting to be held in 3 Quarier,
MEASURABLE QOBJECTIVE 3.0
Secure support from media and community institutions such as churches, businesses, or political organizations for the Consortium activities and agenda.
Implementation Activity Program Timeline Status
3.1 | Maintain contact and working relationships with media, universities (including schools of 15t Quarter - Compliant: Working relationships with the following entities have been
public health and public policy), churches, businesses, and political organizations. By 01/01/07 established; L.A. Sentinel; L.A. Watts Times; Our Weekly; NBC; ABC; Fox; |.os Angsles Police
and ongoing Department; Cranshaw Christian Church; Church of Christian Fellowship; Bryant Temple AME
Church; City of Refuge; Faithful Central Bible Church; Holman United Methodist Church, and;
Baptist Miristers Alliance.
2nd Quarter - Compliant: Working relationships secured for this quarter consist of CSPAN,
Toliiver's Barbershop, and Our Weekly Newspaper.
3.2 | Engage institutional representatives in Consortium activities as appropriate. 15t Quarter - In progress: Institutional representatives have been invited to consortium
By 01/01/07 meetings.
and ongoing 2 Quarter — Compliant: Examples of activities such as booking signing events; news articles
in newspapers such as the L.os Angeles Sentinel; collaboration with the AIDS Coordinator of the
City of Los Angeles, Ford Foundation, Abbott Laboratories; and AACDI staff participated as a
panelist at the National Action Network Conference that fook place during this quarter,
3.3 | Assist institutions in identifying and strengthening their rle in responding to the 13t Quarter - Compliant: As of this reporting period, Consortium has partnered with the Los
HIV/AIDS crisis, By 01/01/07 Angeles Police Department’s Juvenile Impact Program. The Consortium conducted an
: and ongoing HIV/AIDS presentation to 75 African-American and Latino youth in the Impact Program.
2™ Quarter - Compliant: For this reporting period, the Consertium has continued its
parinership with the Los Angeles Police Depariment's Juvenile Impact Team and assisted new
institutions such as the H.|P. HIV Intervention & Prevention Mentoring Program, Get Real
Youth Revival, and Urban League of Los Angeles.
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Attachment A
DEPARTMENT OF PUBL.IC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/AIDS COMMUNITY DEVELOPMENT INITIATIVE {CDI) SERVICES AGREEMENT
"~ PALMS RESIDENTIAL CARE FACILITY, CONTRACT NO. H300564-1
SECOND QUARTERLY REPORT: PERIOD OF 03/01/07 — 05/31/07

MEASURABLE OBJECTIVE 4.0
Conduct outreach efforts to the African-American community at large to secure political support and advance policies that improve the HIVIAIDS response.
Implementation Activity Program Timeline Status
4.1 | Conduct outreach and maintain contact log. By 01/01/07 1st Quarter: In progress :
and ongoeing 2vd Quarter: In progress: Outreach events such as a discussion by Rev, Al

Sharpton with County inmates regarding HIV held on 03/06/07; a National Action
Network Convention (AIDS Panel) held on 04/08/07; and on 04/09/07 contractor
participated in the LACO 2 Supervisorial District HIVAIDS Community Coalition.
4.2 | Develop outreach plan and submit to OAPP for approval. By 01/01/07 1st Quarter - In progress: Quireach Plan received on 02/27/07 and reviewed by
and ongoing QAPP and AACDI staff nofified of needed revisions and/or areas that required

clarification.
2nd Quarter — In progress: Outreach plan reviewed by OAPP - submitted back to

contractor for additional edits/revisions.

MEASURABLE OBJECTIVE 4A.0
Draft two (2) written Policy Briefings to local community partners, national advocacy organizations, public policy and health stakeholders and legisiators at the local, State and

national levels as appropriate.

implementation Activity Program Timeline Status

4A1 | Draft two (2) written Policy Briefings and submit to OAPP for approval 1st Quarter: Activity not required for this reporting period.
By 08/30/07 2rd Quarter - In progress: 15t Policy Briefing submitted and returned to contractor

for editsfrevisions.
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Attachment A

DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/AIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
PALMS RESIDENTIAL CARE FACILITY, CONTRACT NO. H300564-1
SECOND QUARTERLY REPORT: PERIOD OF 03/01/07 — 05/31/07

‘MEASURABLE OBJECTIVE 4B.0

Disseminate Policy Briefings to local community partners, national advocacy organizations, public policy and public health stakeholders and legislators at the local, State, and
national levels as appropriate.

Implementation Activity Program Timeline Status
4B.1 | Disseminate Policy Briefings. Maintain distribution log and report data in 15t Quarter: Activity not required for this reporting period.
monthly reports to QAPP. By 08/30/07 2nd Quarter — In progress.
MEASURABLE OBJECTIVE 5.0

Consortium staff will attend no fewer than seventy-five percent (75%) of the manthly meetings for the following: Los Angeles County Commission on HIV, HIV Commission’s Publlc
Policy Committee, Los Angeles County Prevention Planning Committee, and PPC Public Policy Committee.

Implementation Activity

Program Timeline

Status

5.1

Aftend meetings and report findings in monthly reports to CAPP, By 01/01/07

and ongoing

1st Quarter - In progress: During this quarter, the Los Angeles Commission on HIV
conducted four (4) meetings; Los Angeles County HIV Prevention Planning Commitiee
conducted four (4) meetings; Los Angeles County HIV Prevention Planning Committee
Public Palicy conducted one (1) meeting, and; HIV Commission's Public Policy Commiitee
conducted two (2) meetings. As of this quarter, Cansortium staff has attended a total of only
one (1) meeting during this quarter. Of the 75% attendance requirement rate, Contractor has
fulfilled 9% of this requirement.

2d Quarter - Non-compliant: During this quarter the Los Angeles Commission on HIV
conducted three (3) meetings; Los Angeles County HIV Prevention Planning Committee
conducted three (3); Los Angeles County HIV Prevention Planning Commitiee Public Policy
and the HIV Commission's Public Policy Committee conducted three (3) meetings. As of this
quarter, contracior has attended only one (1) meeting. Of the 75% attendance requirement
rate, Contracior has fulfilled 11% of this requirement.
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Attachment A
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/AIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
PALMS RESIDENTIAL CARE FACILITY, CONTRACT NO. H300564-1
SECOND QUARTERLY REPORT: PERIOD OF 03/01/07 — 05/31/07

MEASURABLE OBJECTIVE 5A.0
Consortium will maintain its involvement in State and national organizations such as SCHAC (Southern CA HIVIAIDS Advocacy Coalition) and AIDS Action Council,
Implementation Activity Program Timeline Status
5A.1 | Maintain membership, attend meetings and report findings in monthly reports By 01/01/07 {st Quarter - Compliantfin progress: Monthly reports do not contain updates.
to OAPP. Records of billings and payment of dues will be kept on file, and ongoing 2#d Quarter — Compliant: Membership dues have been paid. Contractor staff

attended the March 2007 SCHAC and April 2007 AIDS Action meetings.

MEASURABLE OBJECTIVE 5B.0

A member of the Consortium Advisory Committee shall represent Consortium at meetings and activities of the AIDS Action Council and attend no fewer than seventy-five percent
{75%} of scheduled meetings. '

Implementation Activity Program Timeline Status
5B.1 | Maintain membership, attend meetings and report findings in monthly reports By 01/01/07 15t Quarter - In progress: A member of the Consortium Advisory Committee was
to OAPP. and ongoing unable to attend the last AIDS Action Council meeting.

2nd Quarter — In progress: Membership dues have been paid. Contractor staff
attended April 2007 AIDS Action meetings.
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Attachment A
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/IAIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
PALMS RESIDENTIAL CARE FACILITY, CONTRACT NO. H300564-1
SECOND QUARTERLY REPORT: PERIOD OF 03/01/07 — 05/31/07

MEASURABLE OBJECTIVE 6.0
Conduct a minimum of two (2) public affairs colloguia to provide the community with training andfor information on pertinent policy issues related to HIV/IAIDS and African-
Americans, '

Implementation Activity Program Timeline Status
6.1 | Schedule and conduct colloguia. Develop colloguia outline and presentations By 01/01/07 1t Quarter - In progress: The first public affairs colloquia is projected for June 5,
and submit to OAPP for approval. and ongoing 2007.

2vd Quarter — Non-compliant: The first public affairs colloquia held on June 11,
2007. Presentation materials not approved by OAPP. Materials consisted of 12
slides, of which only 2 slides outlined HIV Federal government funding, no other
HIV information presented.

6.2 | Maintain attendance sheet and report findings in monthly reports to QAPP, By 01/01/07 1st Quarter - ln progress.
and ongoing 2v Quarter — Non-compliant: Materials for 06/11/07 colloguia have not been
submifted to OAPP.
MEASURABLE OBJECTIVE 7.0

Organize a minimum of four (4} legislative brisfings. Briefings are intended to continue action plan to bring greater attention, information, awareness and education about the
African-American HIVIAIDS crisis at the legislative level to influence legisiation and build consensus of pending HIV/AIDS issues. Two {2) to be held for State Legislators. Two (2) to
be held for Federal Legislators.

Implementation Activity Program Timeline Status

7.1 | Schedule legislative briefings and report findings in monthly reports to OAPP, By 01/01/07 1st Quarter - In progress: First State legislative briefing scheduled for 05/31/07.
and ohgoing First Federal legislative briefing scheduled for 06/29/07.

2rd Quarter - Compliant: 13t |egislative briefing held 04/11/07 in Sacramento to
discuss healthcare disparities in communities of color.
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Attachment A
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRANMS AND POLICY

HIV/IAIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
PALMS RESIDENTIAL CARE FACILITY, CONTRACT NO. H300564-1
SECOND QUARTERLY REPORT: PERIOD OF 03/01/07 — 05/31/07

MEASURABLE OBJECTIVE 7A.0

Initiate the development of a statewide network of African-American HIVIAIDS organizations to coordinate a broad advocacy network for statewide HIVIAIDS legislation and policies
that impact African-Americans.

Implementation Activity Program Timeline Status
TA.1 | Recruit members to the statewide network, Report membership in monthly By 01/31/07 . . .
reports to OAPP. and ongoing ;I} :tv?::(rter - Compliant: Letters generated to recruit members for the statewide

2nd Quarter - In progress: Conference call and site visits conducted fo recruit to
potential members to the statewide network.

MEASURABLE OBJECTIVE 7B.0

Initiate the development of a national network of African-American HIVIAIDS organizations to coordinate a broad advocacy network for statewide HIVIAIDS legislation and policies
that impact African-Americans.

Implementation Activity Program Timeline Status
7B.1 | Recruit members to the national network. Report membership in monthly By 01/31/07 . — ; .
reports to OAPP. and ongoing :\se tﬁ(t)l;(rter - Compliant: Letters generated to recruit members for the national

2r Quarter — Non-compliant: A meeting flyer for a May 24, 2007 network
Conference was on file. However, documentation did not show a list of meeting
outcomes, and/or list of participants.
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Attachment A
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/AIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
PALMS RESIDENTIAL CARE FACILITY, CONTRACT NO. H300564-1
SECOND QUARTERLY REPORT: PERIOD OF 03/01/07 — 05/31/07

MEASURABLE OBJECTIVE 7C.0
Participate in and co-sponsor local observance of National Black HIVIAIDS Awareness Day (NBHAAD).

Implementation Activity Pregram Timeline Status
7C.1 | Aftend planning meetings and report findings in monthly reports to OAPP.

Annually 1t Quarter - Compliant/ln progress: Consortium representative was a member of
the planning committee for the King Day Parade, which is the kickoff event to the
National Black AIDS Awareness Day (NBHAAD).

Consortium representative was a member of the Sustainability Commitiee which
was formed to produce funds needed to cover the costs of NBHAAD events.

Consortium co-sponsored the NBHAAD's “Day of Talk: Mother & Daughter
Empowerment Breakfast.” This event was held at the Watts Healthcare Corporation
on Saturday, 02/24/07. This event promoted a call to women and young girls in
taking personal responsibility for reducing their own risk against HIV and STD
infaction.

2 Quarter - Compliant: Contractor has attended planning meetings and
reported findings in its monthly reporting as required.
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Attachment A
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/AIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
PALMS RESIDENTIAL CARE FACILITY, CONTRACT NO. H300564-1
SECOND QUARTERLY REPORT: PERIOD OF 03/01/07 — 05/31/07

MEASURABLE OBJECTIVE 7D.0
Organize an African-American Summit on HIVIAIDS policy issues.
Implementation Activity Program Timeline Status _
7D4 :;g?:\:ﬁ and conduct summit. Submit agenda and program to OAPP for By 1101407 157 Quarter - In progress: 2007 HIVIAIDS summit date is scheduled for October
' 13, 2007

2rd Quarter - In progress: 2007 HIV/IAIDS summit date has been reschedufed for
August 22 - 23, 2007

MEASURABLE OBJECTIVE 8.0
CONSORTIUM staff will participate and organize a delegation of African-American PLWH to attend legislative office visits to build relationships with public and private healthcars

agencies, community organizations, and government offices to facilitate communication and provide education to enhance their understanding of African-American HIV/AIDS issues.
AIDS Lobby Day in Sacramento. AIDS Watch in Washington, DC.

Implementation Activity Program Timeline Status

15 Quarter - in progress.

8.0 | Schedule visits and recur Annually 2nd Quarter ~ Partial Compliance: On April 18, 2007, confractor and PLWH
delegation participated in AIDS Lobby. Contractor attended AIDS Watch in
Washington DC on April 23 - 25, 2007, however a PLWH delegation was not

it PLWH delegation. present as required.
15t Quarter - In progress.
8.1 | Maintain calendar and submit findings in monthly reports to OAPP Annually 2nd Quarter - Compliant: Reguired documentation maintained.
Office of AIDS Programs and Policy Page 11 0f 13
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Attachment A
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/AIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
PALMS RESIDENTIAL CARE FACILITY, CONTRACT NO. H300564-1
SECOND QUARTERLY REPORT: PERIOD OF 03/01/07 — 05/31/07

MEASURABLE OBJECTIVE 8A.D
Organize a minimum of two (2) workshops on HIV/AIDS policy to be held at national and state-wide conferences.

Implementation Activity Program Timeline Status
1st Quarter - In progress: First statewide workshaop, “Its All About ME.E”
8A.1 | Develop presentation materials and submit to OAPP for approval. By 10/31/07 conference, held on 02/09/07. Presentation materiais were not submitted to OAPP
for approval, '

2nd Quarter — Non-compliant: Abstract developed for U.S. Conference on AIDS,
however docurentation receipt and/or acceptance on file from NMAC. As of this
reporting period, presentation materials have not been submitted to CAPP.

1st Quarter - In progress.

8A.2 | Maintain attendance logs and report data in monthly reports to OAPP By 10/31/07 2" Quarter - In progress.
By 01/01/07 1%t Quarter - In progress.
8A.3 | Attend meetings and report findings in monthly reporis to QAPP. and ongoing 2" Quarter — In progress.
MEASURABLE OBJECTIVE 8B.9
Consortium members and staff will assist OAPP in the formation and work of the Black Leaders Forum.
Implementation Activity Program Timeline Status
8B.9 | No implementation activity listed on SOW, Not Applicable st Quarter: Objective to be removed from scope of work.

20 Quarter: Objective to be removed from scope of work.
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Attachment A

DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/IAIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT

PALMS RESIDENTIAL CARE FACILITY, CONTRACT NO. H300564-1
SECOND QUARTERLY REPORT: PERIOD OF 03/01/07 — 05/31/07

MEASURABLE OBJECTIVE 9.0
Develop a mid-year CONSORTIUM report outlining all of the legislative agenda items accomplished, leadership development activities and successes of community invelvement.
Implementation Activity Program Timeline Status
9.1 | Draft report and submit to QAPF for approval. 1st Quarter: Activity not required for this reporting period.
By May 1, 2007 | 2% Quarter: Mid-year due date extended to {and received on) 06/15/07
MEASURABLE OBJECTIVE 9A.0

Distribute a mid-year report to the Department of Health Services and Department of Public Health at the County and $tate levels, local community partners, elected officials, the Los
Angeles County Commission on HIV, the Los Angeles County HIV Prevention Planning Committee and other appropriate African-American healthcare advocacy groups.

Implementation Activity

Program Timeline

Status

9A.1

Maintain distribution log and report findings in monthly reports to QAPP.

By May 30, 2007

15t Quarter: Activity not required for this reporfing period.

1%t Quarter: In progress.
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EXHIBIT B-1
SCOPE OF WORK
December 1, 2006 — December 31, 2007

Contractor: Palms Residential Care Facility
Contract #: H-300564

The Contractor shall achieve the following goals and objectives. Objectives are achieved by following the work plan, composed of implementation and evaluation activities. Activities are to be completed according to the

stated timelines and are to be documented as specified.

Goal: Establish a Community Development Initiative Consoreiom to addyess the healtheare and social needs-of those living with and at risk for BIV/AIDS in the African-American community and to increase awareness of
and improve response to the issue of HIV/AIDS in the African-American community.

sessions for new members.

Membership of the African-American Community Development
Initiative (will coinprise leaders in business, labor, education,
government, public kealth and commmunities of faith.

1A.0 By 12/31/07, the Consortium will conduct twe (2) orientation

(Consortium). Maintain agendas, sign-in sheets
and minutes of all meetings and submit data in
monthly reports to QAPP.

1.2 Maintain and/or update operating procedures,
meeting schedules, and specific goals for the
Consortium as necessary. Submit data in
monthly reports to GAPP.

1.3 Asappropriate, aceept additional members to the
Consortium and its Advisory Committee.

14  Distribute existing literature describing the
Coalition’s purpose and operation to
prospective new members, Updates will be
made to literature as appropriate and
submitted to OAPP for approval.

1A.1 Schedule and conduct orientation sessions for
new members. Maintain agendas and sign-in
sheets and report data in monthly reports to
OAYPP.

1A.2 Renew memoranda of understanding with all
organizations and individuzls participating in
the Consortium and secure memoranda of
understanding with all new organizations and
individuals participating in the Consortium.

By 12/31/06 and
ongeing

By 01/01/07 and
ongoing

By 01/01/07 and

ongoing

By 01/30/07 and
ongoing

By 01/30/07 and
ongoing

MEASURABLE OBJECTIVE(S) IMPLEMENTATION ACTIVITIES TIMELINE METHOD(S) OF EVALUATING
ORBJECTIVE(S) AND DOCUMENTATION
1.0. By 12/31/07, convene guarterly meetings of the African-American 1.1 Convene mectings of the African-American By 3/30/07 ard L1 Cempleted materials will be képt on file and
Community Development Initiative (Consortium). Community Development Initiative ongoing number of participants documented in monthly

reports to QAPP.

1.2 Pocuments will be kept on file and submitted
with monthly reports to CAPP.

1.3 Completed materials will be kept on file and
number of participants documented in monthty
reports to QAPP,

1.4 Completed materials will be kept on file and
number of participants documented in menthly
report to OAPP.

1A.1 Completed materials will be kept on file and
number of participants documented in monthly
report to OAPP.

1A.2 Completed materials will be kept on file and
number of participants documented in monthly
report to QAPP.

Palms Residential Care Facility
Community Development Initiative
December 1, 2006 through December 31, 2007




EXHIBIT B-1
SCOPE OF WORK
Decemnber 1, 2006 — December 31, 2007

Contractor: Palms Residential Care Facility
Contract #: H-300564

The Contractor shall achieve the following goals and objectives. Objectives are achieved by following the work plan, composed of implementation and evaluation activities. Activities 2re to be completed according to the

stated timelines and are to be documented as speeified.

Goal: Establish a Community Development Initiative Consortium to address the healthcare and social needs of those living with and at risk for HIV/AIDS in the African-American community and to increase awareness of
and improve response to the issue of HIV/AIDS in the African-American community.

American Community Development Initiative.

Committee.

At a minimum, fifty pereent (50%) of Advisory Committee
members will include representation from key African-American
HIV/AIDS service erganizations in Los Angeles County.

The Consortinm will define the role of the Advisory Committee
and responsibilities of Advisory Committee members.

2A.0 By 12/31/07, conduct quarterly meetings of the Advisory

3.0 By 12/31/07, secure support from media and community institutions
such as universities, churches, businesses and political
organizations to advance Consortium activities and agenda.

2.2 Secure memoranda of understanding with all
organizations and individuals participating in
the Advisory Committee. MOU will define the
Advisory Committee’s reles and responsibilities.
List of Advisory Committee members witl be
submitted to OAPP in monthly reports.

2A.1 Schedule and conduct meetings, Maintain
agendas, sign-in sheets and minutes of all
meetings. Report data in monthly reports te
OAPP.

3.1 Maintain contact and working relationships with
media, universities (including schools of public
health and public policy), churches, businesses
and political organizations.

3.2 Eagage institutional representatives in

Consortium activities as appropriate.

3.3 Assist institutions in identifying and strengthening
their role in responding to the HIV/AIDS erisis.

By 01/01/07 and
ongoing

By 01/01/07 and
ongoing

By (1/01/07 and
ongoing

By 01/01/07 and
ongoing

By 01/01/07 and
ongoing

MEASURABILE OBJECTIVE(S) IMPLEMENTATION ACTIVITIES TIMELINE METHOD(S) OF EVALUATING
- OBJECTIVE(S) AND DOCUMENTATION
2.0 By 12/31/07, recruit key leaders in the African-American 2.} Recruit members to the Advisory Committee of By 01/01/07 and 2.1 Letters of invitation wilt be kept on file and
communify to serve on the Advisory Committee of the African- the Consortium. angoing submitted to QOAPP.

2.2  Completed materials will be kept on file and
number of participants documented in monthly
report to OAPP.

2.A.1 Completed materials will be kept on file and
number of participants documented in monthly
report to OAPP

3.1 Documents will be kept on file and submitted with
monthly reports to OAFPP.

3.2 Documents will be kept on fite and submitted with
menthly reports to OAPP.

3.3 Documents will be kept on file and submitted with
monthly reports to QAPP.

‘Palms Residential Care Facility
Community Development Initiative
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EXHIBIT B-1
SCOPE OF WORK
December 1, 2006 — December 3%, 2007

Contractor: Palms Residential Care Facility
Contract #: H-300564

The Contractor shall achieve the following goals and objectives. Objectives are achieved by following the work plan, composed of implementation and evaluation activities. Activities are to be completed according te the

stated timelines and are to be documented as specified.

Goal: Establish a Community Development Initiative Consortium to address the healthcare and social needs of those living with and at risk for HIV/AIDS in the African-American community and te increase awareness of

and improve response to the issue of HIV/AIDS in the African-American community.

MEASURABLE OBJECTIVE(S)

IMPLEMENTATION ACTIVITIES

TIMELINE

METHOD(S) OF EVALUATING
OBJECTIVE(S) AND DOCUMENTATION

4.0 By 12/31/07, conduct outreach efforts to the African-American
community at large to secure political support and advance
policies that improve the HIV/AIDS response.

4A.0 By 12/31/87, draft two (2) written Policy Briefings to local
community partners, national advocacy organizations, public
policy and health stakeholders and legislators at the local, State
and national levels as appropriate.

4B.0 By 12/31/07, disseminate Policy Briefings to local community
partners, national advocacy organizations, public policy and
pubtic health stakeholders and legistators at the local, State, and
nztional levels as appropriate.

5.0 By 12/30/07, Consortium staft will attend no fewer than seventy-five
percent (75%) of the monthby meelings for the following:

. Los Angeles County Commission on HEY (HI'V Commission)
. BIV Commissien’s Public Policy Committee

. Los Angeles County Prevention Planning Commitiee (PPC)
. PPC Public Policy Committee

5A.0 By 12/31/07, Consortium will maintain its involvement in State and
national organizations such as SCHAC (Southern California
HIV/AIDS Advocacy Coalition) and AIDS Action Council.

5B.0 By 12/31/07, A member of the Consortium Advisory Committee shall
represent Consortium at meetings and activities of the AIDS
Action Couneil and attend no fewer than seventy-five percent
(75%) of scheduled meetings.

4.1 Conduct outreach and maintain contact log.
Submit data in monthly reports to OAFPD.

4.2 Develop outreach plan and submit to OAPP {or
approval.

4A.1 Diaft Policy Briefings and submit to OAPP for
approval.

4A.2 Disseminate Policy Briefings. Maintzin
distribution log and report data in monthly
reports to OAPP.

5.1 Attend meetings and report findings in monthly
reports to OAPP.

5A.1 Maintain membership, attend meetings and
report findings in monthly reports to OAPP.
Records of billing and payment of dues will be
kept on file.

5B.1 Maintain membership, attend meetings and
report finding in monthly reports to OAPP.

By 1/01/07 and ongoing

By 1/01/07 and ongoing

By 6/30/07

By 8/30/07

By 01/01/07 and
oRgoing

By 01/01/07 and

orgoing

By 01/01/07 and
ongoing

4.1 Documents will be kept on file and submitted
with monthly reports to OAPP,

4.2 Documents will be kept on file and submitted
with monthly reports to GAPY.

4A.1 Letters of approval will be kept on file and
submitted to QOAPP.

4A.2 Documents will be kept on file and submitted
with monthly reports to QAPP.

51 Documents will be kept on file and submitéed
with monthly reports to OAPP.

5A.1 Documents will bre kept on file and submitted

with monthly reports to QAPP,

5B.1 Documents will be kept on file and submitted
with monthly reports to QAPP.

Palms Residential Care Facility
Community Development Initiative
December 1, 2006 through December 31, 2007
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EXHIBIT B-1
SCOPE OF WORK
December 1, 2006 — December 31, 2007

Coatractor: Palms Residential Care Facility
Contract #: H-300564

The Contractor shall achieve the following goals and objectives. Objectives are achieved by following the work plan, composed of impiementation and evaluation activities. Activities are to be completed according to the

stated timelines and are to be doemmented as specified.

Goal: Establish a Community Development Initiative Consortium to address the healtheare and social needs of those living with and at risk for HIV/AIDS in the African-American community and to increase awareness of
and impreve response te the issue of HFV/AIDS in the African-American community.

MEASURABLE OBJECTIVE(S)

IMPLEMENTATION ACTIVITIES

TIMELINE

METHODS) OF EVALUATING
OBJECTIVE(S) AND DOCUMENTATION

9.0 By 12/31/07, develep 2 mid-year Consortium report outlining atl of
the legistative agenda items accomplished, leadership development
activities and suecesses of community involvement.

9A.0 By 12/31/07, distribute a mid-year report to the Department of
Health Services and Department of Public Health at the County
and State levels, local community partners, elected officials, the
Los Angeles County Commission on HIV, the Los Angeles County
H1V Prevention Planning Committee and other appropriate
African-American healtheare advocacy groups.

9.1 Draft report and submit to QAPP for approval.

9A.1 Maintain distribution log and report findings in
meonthly reports to OAPP.

By May 1, 2007

By May 30, 2007

9.1 Documents will be kept on file and submitted with
monthly reports to QAPD.

9A.1 Documents will be kept on file and submitted with
monthly reports to OAPP.

Palms Residential Care Facility
Community Development Initiative
December 1, 2006 through December 31, 2007




Attachment B
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/IAIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT

ALTAMED HEALTH SERVICES CORPORATION

FIRST QUARTERLY REPORT: PERIOD OF 12/01/06 — 02/28/07

Contractor

AltaMed Health Services Corporation

Contract Number

H-300565-1 (Schedules 5 And 5a)

Quarterly Reporting Period

December 1, 2006 — February 28, 2007

Contract Term

Program Manager

December 1, 2006 —~ December 31, 2007
Nicole M. Salgado '

Goal of Program

To establish a Community Development Initiative Consortium to address the healthcare
and social needs of those living with and at risk for HIV/AIDS in the Latino/a community
and to increase awareness of and improve response to the issue of HIV/AIDS in the
Latino/a community.

Throughout the term of this contract, the goal of the program is implemented through
twenty-three (23) separate measurable objectives and related activities as outlined on
the subsequent pages of this quarterly report.

Office of AIDS Programs and Policy

HIV/AIDS Community Develop Initiative Services Agreement
AltaMed Health Services Corporation — First Quarterly Report
Reporting Period: 12/01/06 - 02/28/07

Contract No. H300656-1

Page 1 of 11




Attachment B
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/AIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI} SERVICES AGREEMENT
ALTAMED HEALTH SERVICES CORPORATION
FIRST QUARTERLY REPORT: PERIOD OF 12/01/06 — 02/28/07

MEASURABLE OJBECITVE 1.0

Convene quarterly meetings of the Latino Coalition Against AIDS (LCAA).

Implementation Activity

Project Timeline

Current Status For First Quarterly Period

1.1 | Convene four (4} quarterly meefings of the LCAA. By 03/30/07 Compliant: First Quarterly LCAA Meeting held on 01/30/07
and ongoing

1.2 | Maintain andfor update operating procedures, mesting schedules, By 12/31/06 Compliant: Revisions include the schedule of calendar dates for the quarterly LCAA meetings.
and specific goals for the LCAA as necessary. and ohgoing

1.3 | As appropriate, accept addiional members of the LCAA and its By 01/01/07 In progress: As of this reporting period no new members were recruited to the LCAA andfor
Advisory Committee. and ongoing the advisory committee.

1.4 | Distribute existing literature describing the Coalition's purpose and By 01/01/G7 Non-compliant: Literature was not distributed to prospective new members.
operation fo prospective new members. and ongoing

MEASURABLE OJBECITVE 1.A

The LCAA will conduct two (2) orientation sessions for new members.

Implementation Activity

Project Timeline

Current Status For First Quarterly Period

understanding with all new organizations and individuals
participating in the LCAA.

1A.1 | Schedule and conduct orientation sessions for new members as By 01/30/07 In progress: No new members were recruited for during this quarter.
appropriate. and ongoing

1A.2 | Renew memoranda of understanding with all organizations and By 01/30/07 Non-compliant: Renewal of memorandum of understanding not secured with existing
individuals participating in the LCAA and secure memoranda of and ongoing organizations and individuals.

Office of AIDS Programs and Policy

HIV/AIDS Community Develop Initiative Services Agreement
AltaMed Health Services Corporation — First Quarterly Report
Reporting Period: 12/01/06 - 02/28/07

Contract No. H300656-1

Page 2 of 11




DEPARTMENT OF PUBLIC HEALTH

Attachment B

OFFICE OF AIDS PROGRAMS AND POLICY

HIV/IAIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
ALTAMED HEALTH SERVICES CORPORATION
FIRST QUARTERLY REPORT: PERIOD OF 12/01/06 - 02/28/07

MEASURABLE OJBECITVE 2.0
Recruit key figures in the Latino/a community to serve as an Advisory Committee, of the Latino Coalition Against AIDS. At a minimum, fifty percent (50%) of Advisory Committee

members will include representation from key Latino HIVIAIDS service organizations in Los Angeles County.

Implementation Activity Project Timeline Current Status For First Quarterly Period
2.1 | Recruit members to the Advisory Committee of the LCAA. By 01/01/07 in progress: No new members were recruited for during this quarter.
and ongoing
2.2 | Secure memeranda of understanding with all organizations and By 01/01/07 In progress: No new members were recruited for during this quarter.
individuals patticipating in the Advisory Committee. MCU wilt and ongoing
define the Advisory Committes’s roles and responsibilities.
MEASURABLE OJBECITVE 2.A

Conduct quartetly meefings of the Advisory Committee members.

Implementation Activity Project Timeline Current Status For First Quarterly Period
2A.1 | Schedule and conduct meetings. Maintain agendas, sign in By 01/01/07 In progress.
sheets and minutes of all meetings. and ongoing

Office of AIDS Programs and Policy

HIV/AIDS Community Develop Initiative Services Agreement
AltaMed Health Services Corporation — First Quarteriy Report
Reporting Period: 12/01/06 - 02/28/07

Contract No. H300656-1

Page 3 of 11




Attachment B
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/AIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
ALTAMED HEALTH SERVICES CORPORATION
FIRST QUARTERLY REPORT: PERIOD OF 12/01/06 — 02/28/07

MEASURABLE OBJECTION 3.0

Secure support from media and community institutions such as churches, businesses, or political organizations for the Consortium activities and agenda,

Implementation Activity

Project Timeline

Current Status For First Quarterly Period

3.1

Maintain contact and working relationships with universities
{potentially schools of public health and public policy), churches,
businesses, or political organizations.

By 01/01/07
and ongoing

Compliant: For this quarter, the LCAA has developed relationships with the following entities:
UCLA School of Family Medicine; Califormia State University Long Beach/National Councit of
La Raza; Latin Business Association; Office of Assemblymember Fabian Nufiez, and; Office of

the Lieutenant Governor.

3.2

Engage institutional representatives in LCAA acfivities as
appropriate,

By 01/01/07
and ongoing

Compliant: For this quarter, the LCAA has engaged in institutional representatives such as the
Southern California HIV Advocacy Coalition, Latino Coalition for a Health California, and the .
State Office of AIDS' Latino Advisory Board in its LCAA activity held on March 2, 2007.

In addition, LCAA staff also met with Congresswoman Hilda Solis to discuss two federal bills,

8. 1418 and HR 4157 which addresses the national Health Information Technology (HIT)
Infrastructure and Congresswoman Roybal-Allard to discuss the President's fiscal year 2007

hudget proposal.

3.3

Assist institutions in identifying and strengthening their role in
responding to the HIV/AIDS crisis.

By 01/01/07
and ongoing

Compliant: For this quarter, the LCAA was contacted by a representative from the University-
wide AIDS Research Program to identify California speakers, knowledgeabie in HIV/AIDS
prevention services, in order to build a network of HIV/IAIDS providers across the border to
improve the referral processes and access to HIV services for migrants in regards to the
California Mexico AIDS Initiative.

Office of AIDS Programs and Policy

HIV/AIDS Community Develop Initiative Services Agreement
AltaMed Health Services Corporation — First Quarterly Report
Reporting Period: 12/01/06 - 02/28/07

Contract No. H300656-1
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Attachment B

DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/AIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT

ALTAMED HEALTH SERVICES CORPORATION

FIRST QUARTERLY REPORT: PERIOD OF 12/01/06 — 02/28/07

MEASURABLE OBJECTION 4.0

Condugt outreach efforts to the Latino/a community at large to secure poiitical support and advance policies that improve the HIV/AIDS response.

Implementation Activity

Project Timeline

Current Status For First Quarterly Period

4.1 | Conduct outreach and maintain contact log. By 01/01/07 In progress: As of this quarter, LCAA staff has begun assembling names of key agencies and
and ongoing people to confact to garner statewide political support for a social marketing initiative and for
support of specific LCAA activilies.
4.2 | Develop outreach plan and submit to QAPP for approval. By 01101107 Non-compliant/ln progress: Qutreach plan is currently in development, but was not received
and ongoing by the project due date. '

appropriate.

MEASURABLE OBJECTION 4A.0
Draft two (2) written Policy Briefings fo local community pariners, national advocacy organizations, public policy and health stakeholders and legislators at the local, State and national levels as

appropriate.

Implementation Activity Project Timeline Current Status For First Quarterly Period
4A.1 | Draft two (2} written Policy Briefings and submit to OAPP for By 06/30/07 Activity not required for this reporting period.
approval and ongoing
MEASURABLE OBJECTION 4B.0

Draft two {2) written Policy Briefings to local community partners, national advocacy organizations, public policy and health stakeholders and fegislators at the local, State and national levels as

Implementation Activity

Project Timeline

Current Status For First Quarterly Period

4B.1 | Disseminate Policy Briefings.

By 08/30/07
and ongoing

Activity not required for this reporting period.

Office of AIDS Programs and Policy

HIV/AIDS Community Develop Inifiative Services Agreement
AltaMed Health Services Corporation — First Quarterly Report

Reporting Period: 12/01/06 - 02/28/07

Contract No. H300656-1
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Attachment B

DEPARTMENT OF PUBLIC HEALTH

OFFICE OF AIDS PROGRAMS AND POLICY

HIV/AIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
ALTAMED HEALTH SERVICES CORPORATION
FIRST QUARTERLY REPORT: PERIOD OF 12/01/06 — 02/28/07

MEASURABLE OBJECTICN 5.0

L.CAA staff will attend no fewer than seventy-five percent (75%) of the monthly meetings for the following: Los Angeles County Commission on HIV, HIV Commission’s Public Policy Committes,

Los Angeles County Prevention Planning Committee, and PPC Public Policy Committee.

Implementation Activity Project Timeline Current Status For First Quarterly Period
5.1 | Attend meetings and report findings in monthly reports to OAPP. By 01/01/07 In progress: During this quarter the Los Angeles Commission on HIV ¢onducted four (4)
and ongoing meetings; 1.os Angeles County HIV Prevention Planning Committee conducted four (4)

meetings; Los Angeles County HIV Prevention Planning Committee Public Policy conducted
one (1) meeting, and; HIV Commission’s Public Policy Committee conducted two (2) meetings.
As of this quarter, LCAA has attended all but four (4) meetings.

MEASURABLE OBJECTICN 5A.0

LCAA will maintain its involvement in State and national organizations such as SCHAC (Southermn CA HIV/AIDS Advocacy Coalition) and AIDS Action Council.

Implementation Activity Project Timeline Current Status For First Quarterly Period
5A.1 | Maintain membership, attend mestings and report findings in By 01/01/07 In progress: LCAA maintains its in membership and attends SCHAC and AIDS Actionon a
monthly reports to GAPP. Records of billing and payment of dues and ongoing

will be kept on file.

regular basis and has provided monthly updates as required.

Office of AIDS Programs and Policy

HIVIAIDS Community Develop Initiative Services Agreement
AltzMed Health Services Corporation — First Quarterly Report
Reporting Period; 12/01/06 - 02/28/07

Contract No. H300656-1

Page 6 of 11




Attachment B
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/AIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
ALTAMED HEALTH SERVICES CORPORATION
FIRST QUARTERLY REPORT: PERIOD OF 12/01/06 — 02/28/07

MEASURABLE OBJECTION 5B.0
A member of the LCAA Advisory Committee shall represent LCAA at meetings and activities of the AIDS Action Councit and attend no fewer than seventy-five percent (75%) of scheduled
meetings.
Implementation Activity Project Timeline Current Status For First Quarterly Period
5B.1 | Maintain membership, attend meetings and report findings in By 01/01/07 Compliant: LCAA maintains its in membership, attends the meetings of the AIDS Action
monthly reports to OAPP. and ongoing Council.
MEASURABLE OBJECTION 6.0
Conduct a minimum of two {2) public affairs colloguia to provide the community with training and/or information on pertinent policy issues related to HIV/AIDS and Latinos.
Implementation Activity Project Timeline Current Status For First Quarterly Period
6.1 | Schedule and conduct colloquia. By 010107 In progress: First public affairs colloquia is targeted for June 2007. The second colloquia is
and ongoing targeted for December 2007,
6.2 | Maintain attendance sheet and report findings in monthly reports By 01/01/07 In progress,
to OAPP. and ongoing
MEASURABLE OBJECTION 7.0

Organize a minimum of four (4) legislative briefings. Briefings are intended to continue action plan to bring greater attention, information, awareness and education about the Latino/a HIV/IAIDS
crisis at the legislative level to influence legislation and build consensus of pending HIV/AIDS issues. Two {2) to be held for State Legislators. Two (2) to be held for Federal Legislators.

Implementation Activity Project Timeline Current Status For First Quartetly Period
7.1 | Schedule legislative briefings and report findings in monthly By 01/01/07 In progress: First legislative briefing held on 03/02/07. Planning is currently underway to
reports to OAPP, and ongoing schedule additional briefings targeted for August 2007; September 2007, and; October 2007.

Office of AIDS Programs and Policy Page 7 of 11
HIV/AIDS Community Develop Initiative Services Agreement

AltaMed Health Services Corporation — First Quarterly Report

Reporting Period: 12/01/06 - 02/28/07

Contract No. H3006556-1




Attachment B
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/AIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI} SERVICES AGREEMENT
ALTAMED HEALTH SERVICES CORPORATION
FIRST QUARTERLY REPORT: PERIOD OF 12/01/06 — 02/28/07

MEASURABLE OBJECTION 7A.0
Initiate the development of a statewide network of Latino/a HIV/AIDS organizations to coordinate a broad advocacy network for statewide HIV/AIDS legislation and policies that impact Latino/as.
Implementation Activity Project Timeline Current Status For First Quarterly Period
7TA1 | Recruit members fo the statewide network. Report membership in By 01/31/07 In progress: As of this quarter, LCAA staff has recruited members from the 35 statewide
monihly reports to OAPP. and ongoing organizations and has reported monthly as required.

MEASURABLE OBJECTION 7B.0

Initiate the development of a national network of Latino/a HIVIAIDS organizations to coordinate a broad advocacy network for statewide HIV/AIDS legislation and policies that impact Latino/as.
Implementation Activity Project Timeline Current Status For First Quarterly Period

7B.1 | Recruit members to the national network. Report membership By 01/31/07 In progress: As of this quarter, LCAA staff has contacted Pfizer, AIDS Action, and other Latino-

in monthly reports to OAPP. -and ongoing serving HIVIAIDS providers across the United States and has reported monthly as required.

MEASURABLE OBJECTION 7C.0
Participate in and co-sponsor local observance of National Latino AIDS Awareness Day (NLAAD).

Implementation Activity Project Timeline Cutrent Status For First Quarterly Period
7C.1 | Aftend planning meefings and report findings in monthly reports Annually In progress: The committes that organizes the local observance of NLAAD has not convened
to OAPP. ; o , o o :
meetings during this quarter. Once efforts begin, LCAA will acfively participate in planning
development.
Office of AIDS Programs and Policy Page 8 of 11

HIV/AIDS Community Develop Initiative Services Agreement
AltaMed Health Services Corporation — First Quarterly Report
Reporting Period: 12/01/06 - 02/28/07
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Attachment B
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/AIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
ALTAMED HEALTH SERVICES CORPORATION
FIRST QUARTERLY REPORT: PERIOD OF 12/01/06 — 02/28/07

Organize a Latine Summit on HIV/AIDS policy issues.

MEASURABLE OBJECTION 7D.0
Develop Task Force Groups.
Implementation Activity Project Timeline Current Status For First Quarterly Period
7D.1 | Recruit members to the Task Force Groups. Maintain meeting By 01/01/07 . .
. . . In progress: LCAA staff has recruited members and currently {since February) convenes the
schedules, agendas and list of attendees will be kept on file. and ongoing Ad Hoo Legisiative Task Force on a monthly basis.
7D2 | The Task For_c © Grou.ps will faciltate the work Of. the LCAA and By 0”0“.07 In progress: LCAA staff have been working with the Ad Hoc Legisiative Task Forca on the
shall be consistent with recommendations resulting from and ongoing . )
. i . ) o language and strategy of the budget augmentation proposal. The LCAA and its task force
Blueprint for Action-A Latino HIV/AIDS Summit. ! . \ . ) )
groups are currently focused on implementing recommendations associated with media.
70.3 | Composition of LCAA Task Force Groups will include members By 11/01/07 . . . . .
of the LCAA, its Advisory Committee and other interested andongoing | Activity not required for this reporting period.
stakeholders.
MEASURABLE OBJECTION 7E.0

Implementation Activity

Project Timeline

Current Status For First Quarterly Period

7E.1

Schedule and conduct summit. Submit agenda and program fo
OAPP for approval.

By 11/01/07
and ongoing

In progress: Scheduling currently under development.

Office of AIDS Pregrams and Policy

HIVIAIDS Community Develop Initiative Services Agreement
AltaMed Health Services Corporation — First Quarterly Report
Reporting Period: 12/01/06 - 02/28/07

Contract No. H300656-1
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Attachment B
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/AIDS COMMUNITY DEVELOPNENT INITIATIVE (CD1) SERVICES AGREEMENT
ALTAMED HEALTH SERVICES CORPORATION
FIRST QUARTERLY REPORT: PERIOD OF 12/01/06 — 02/28/07

MEASURABLE OBJECTION 8.0 :
LCAA staff will participate and organize a delegation of Latino/a PLWH to attend legislative office visits to build relationships with public and private healthcare agencies, community organizations,
and government offices to facifitate communication and provide education to enhance their understanding of Latino/a HIV/AIDS issues. AIDS Lobby Day in Sacramento. AIDS Watch in

Washington, DC.

Implementation Activity Project Timeline Current Status For First Quarterly Period
8.0 | Schedule visits and recruit PLWH delegation. Annually In progress.
8.1 | Maintain calendar and submit findings in monthly reports to
OAPP Annually In progress.

MEASURABLE OBJECTION 8A.0
Organize a minimum of two {2) workshops on HIV/AIDS policy to be held at nationat and state-wide conferences.

Implementation Activity Project Timeline Current Status For First Quarterly Period
8A.1 | Develop presentation materials and submit to QAPP for By 10/31/07
approval. No activity required for this quarter,
8A.2 | Maintain attendance logs and report data in monthly reports to By 10/31/07
QAPP No activity required for this quarter.
8A.3 | Attend meetings and report findings in monthly reports to By 01/01/07
QAPP. and ongoing In progress.

Office of AIDS Programs and Policy

HIV/AIDS Community Develop Initiative Services Agreement
AltalMed Health Services Corporation — First Quarterly Report
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Attachment B
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/IAIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
ALTAMED HEALTH SERVICES CORPORATION
FIRST QUARTERLY REPORT: PERIOD OF 12/01/06 — 02/28/07

MEASURABLE OBJECTION 8B.9

LCAA members and staff will assist OAPP in the formation and work of the Latino Leaders Forum.
Implementation Activity Project Timeline Current Status For First Quarterly Period

8B.9 | Noimplementation activity listed on SOW. Not Applicable Objective to be removed from scope of work

MEASURABLE OBJECTION 9.0

Develop a mid-year LCAA report outlining all of the legisiative agenda items accomplished, leadership development activifies and successes of community involvement.
Implementation Activity Project Timeline Current Status For First Quarterly Period

9.1 | Draft report and submit to OAPP for approval. By 05/01/07 Activity not required for this reporting period.

MEASURABLE OBJECTION 9A.0

By 12/31/07, distribute a mid-year report to the Department of Health Services and Department of Public Health at the County and State levels, local community partners, elected officials, the Los
Angeles County Commission on HIV, the Los Angelss County HIV Prevention Planning Commitiee and other appropriate Latino/a healthcare advocacy groups.

Implementation Activity Project Timeline Current Status For First Quarterly Period

9A.1 | Maintain distribution log and report findings in monthly reports By 05/30/07 Activity not required for this reporting period.
to OAPP.
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Attachment B
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/AIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT

ALTAMED HEALTH SERVICES CORPORATION

SECOND QUARTERLY REPORT: PERIOD OF 03/01/07 — 05/31/07

Contractor

AltaMed Health Services Corporation

Contract Number

H-300565-1 (Schedules 5 And 5A)

Quarterly Reporting Period

March 1, 2007 — May 31, 2007

Contract Term

December 1, 2008 — December 31, 2007

Program Manager

Nicole M. Salgado

Goal of Program

To establish a Community Development Initiative Consortium to address the healthcare
and social needs of those living with and at risk for HIV/AIDS in the Latino/a community
and to increase awareness of and improve response to the issue of HIV/AIDS in the
Latino/a community.

Throughout the term of this contract, the goal of the program is implemented through
twenty-two (22) separate measurable objectives and related activities as outlined on the
subsequent pages of this quarterly report.

Office of AIDS Programs and Policy
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Attachment B
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/IAIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
ALTAMED HEALTH SERVICES CORPORATION
SECOND QUARTERLY REPORT: PERIOD OF 03/01/07 — 05/31/07

MEASURABLE QJBECITVE 1.0
Convene quarterly meetings of the Latino Coalition Against AIDS (LCAA).

Implementation Activity Project Timeline Status
1.1 | Convene four (4} quarterly meetings of the LCAA. By 03/30/07 1st Quarter - Compliant: First Quarterly LCAA Meeting held on 01/30/07.
and ongoing 2r Quarter -~ Compliant: Second Quarterly LCAA Meeting held on 04/17/07.
1.2 | Maintain and/or update operating procedures, meeting schedules, By 12/31/06 1st Quarter - Compliant: Revisions include the schedule of calendar dates for the quarterly
and specific goals for the LCAA as necessary. and ongoing LCAA mestings.
2 Quarter — Compliant: Operating procedures, meeting schedules, and specific goals
maintained.
1.3 | As appropriate, accept additional members of the LCAA and its By 01/01/07 1<t Quarter - In progress: As of this reporting period no new members were recruited to the
Advisory Committee. and ongoing LCAA and/or the advisory committee.

2" Quarter - In progress: As of this reporting period no new members were recruited,
however attempts have been made to recruit new members, via letters of inguiry.

1.4 | Distribute existing literature describing the Coalition’s purpose and By 01/01/07 15t Quarter - Non-compliant: Literature was not distributed to prospective new members.
operation to prospective new members. and ongoing 2r Quarter — Non-compliant: No recruiiment efforts were implemented ihis quarter.
Office of AIDS Programs and Policy Page 2 of 15
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Attachment B
DEPARTMENT OF PUBL.IC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/AIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
ALTAMED HEALTH SERVICES CORPORATION
SECOND QUARTERLY REPORT: PERIOD OF 03/01/07 — 05/31/07

MEASURABLE OJBECITVE 1.A
The LCAA will conduct two (2) orientation sesslons for new members.

understanding with all new organizations and individuals
participating in the LCAA.

Implementation Activity Project Timeline Status
1A.1 | Schedule and conduct orientation sessions for new members as By 01/30/07 1t Quarter - In progress: No new members were recruited for during this quarter.
approptiate, and ongoing 2 Quarter - Non-compliant: Recruitment efforts not implemented this quarter,
1A.2 | Renew memoranda of understanding with all organizations and By 01/30/07 15t Quarter - Non-compliant: Renewal of memorandum of understanding not secured with
individuals participating in the LCAA and secure memoranda of and ongoing existing organizations and individuals.

2 Quarter ~ Non-compliant: Renewal of memorandum of understanding to be revised and
secured with members during 3¢ Quarter,

Office of AIDS Programs and Policy
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Attachment B
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/AIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
ALTAMED HEALTH SERVICES CORPORATION
SECOND QUARTERLY REPORT: PERIOD OF 03/01/07 — 05/31/07

MEASURABLE CJBECITVE 2.0

Recruit key figures in the Latinofa community to serve as an Advisory Committee, of the Latino Coalition Against AIDS. At a minimum, fifty percent (50%) of Advisory Committee
members will include representation from key latino HIVIAIDS service organizations in Los Angeles County.

Implementation Activity

Project Timeline

Status

2.1 | Recruit members to the Advisory Committee of the LCAA, By 01/01/07 1=t Quarter ~ In progress: No new members were recruited for during this quarter.
and ongoing 2 Quarter - Non-compliant: New members have not been recruited, as Advisory Committee
(and its members) were merged into the LCAA under the 2006 contract ferm. Contractor initiated
a discussion at the July 17, 2007 to get members consensus as to the formation of the Advisory
Committee. Members decided by consensus not to have the committee.
2.2 | Secure memoranda of understanding with all organizations and By 01/01/07 1%t Quarter ~ Non-compliant: No new members were recruited for during this quarter.
individuals participating in the Advisory Committee, MOU will and ongoing 2rd Quarter ~ Non-compliant: Roles and responsibilities of Advisory Commiittee being

define the Advisary Committee’s roles and responsibilities.

discussed with LCAA. New members have not been recruited, nor has MOU's been secured, as
Advisory Committee (and its members) were merged into the LCAA under the 2006 contract
term.,

Office of AIDS Programs and Policy
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Attachment B
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/AIDS COMMUNITY DEVELOPMENT INITIATIVE (CD1) SERVICES AGREEMENT
ALTAMED HEALTH SERVICES CORPORATION
SECOND QUARTERLY REPORT: PERIOD OF 03/01/07 — 05/31/07

MEASURABLE OJBECITVE 2.A
Conduct quarterly meetings of the Advisory Committee members.
Implementation Activity Project Timeline Status
2A.1 | Schedule and conduct meetings. Maintain agendas, sign in By 01/01/07 1st Quarter — In progress: Meetings of the Advisory Committee have not been convened.
sheets and minutes of all meetings. and ongoing 2™ Quarter - Non-compliant: Roles and responsibilities of Advisory Committee being

discussed with LCAA. Members have not been recruited as Advisory Committee and its
members were merged as on body (LCAA) under the 2006 contract term. Advisory Committee
meetings have not been conveyed.

MEASURABLE OBJECTIVE 3.0
Secure support from media and community institutions such as churches, businesses, or political organizations for the Consortium activities and agenda.
. Implementation Activity Project Timeline Status
3.1 | Maintain contact and working relationships with universities By 01/01/07 15t Quarter - Compliant: For this quarter, the LCAA has developed relationships with the following

entities: UCLA School of Family Medicine; California State University Long Beach/National Council of La
Raza; Latin Business Assaciation; Office of Assemblymember Fabian Nufiez, and; Office of the Lieutenant
Governor.

2" Quarter - Compliant: LCAA continues to maintain and build working relationships with the following
entities: Palms Residential Gare Facility, Pat Brown Institute, The Wall Las Memorias, Letin Business
Association, Office of the Lt. Governor.

{potentially schools of public health and public policy}), churches, and ongoing
businesses, or political organizations.

3.2 | Engage institutional representatives in LCAA activities as By 01/01/07 15t Quarter - Compliant: For this quarter, the LCAA has engaged institutional representatives such as the
appropriate. and ongoing Southern California HIV Advocacy Cealition, Lating Coalition for a Health California, and the State Office of
AIDS' Latino Advisory Board in its LCAA activity held on March 2, 2007, in addition, LCAA staff also met

with Congresswoman Hilda Sclis to discuss iwo federal bilis, S. 1418 and HR 4157 which addresses the
national Health Information Technology (HIT) Infrastructure and Congresswoman Roybal-Allard to discuss
the President's fiscal year 2007 budged proposal.

20 Quarter - Compliant: Far this quarter, the |.CAA engaged such as the Southem California HIV
Advocacy Coalition, the Latino Coalition for a Healthy Califomia, and the State Office of AIDS' Lating
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Attachment B
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/AIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
ALTAMED HEALTH SERVICES CORPORATION
SECOND QUARTERLY REPORT: PERIOD OF 03/01/07 — 05/31/07

Advisory Board at its April 11, 2007 HIV Healthcare Disparities in Communities of Color briefing.
3.3 | Assist institutions in identifying and strengthening their role in By 01/01/07 1%t Quarter - Compliant: For this quarter, the |.CAA was contacted by a representative from the
responding to the HIV/AIDS crisis. and ongoing University-wide AIDS Research Program to identify California speakers, knowledgeable in HIV/AIDS

prevention services, in order to build a network of HIV/AIDS providers across the border to improve the
referral processes and access to HIV services for migrants in regards to the California Mexico AIDS
Initiative.

27 Quarter ~ Compliant: For this quarter, the LCAA assisted such institutions as the REAL LA, KMEX
Univision, and the Chairman of the California Assembly Health Committee in identifying and strengthening
thair roles in respending to the HIV/AIDS crisis within the Latino/a communifies.
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Attachment B
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/AIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
ALTAMED HEALTH SERVICES CORPORATION
SECOND QUARTERLY REPORT: PERIOD OF 03/01/07 — 05/31/07

MEASURABLE OBJECTIVE 4.0
Conduct outreach efforts to the Latino/a community at large to secure political support and advance policies that improve the HIVIAIDS response.
Implementation Activity Project Timeline Status
4.1 | Conduct outreach and maintain contact log. By 01/01/07 1%t Quarter - In progress: As of this quarter, LCAA staff has begun assembling names of key
and ongoing agencies and people to contact to garner statewide political support for a social marketing

initiative and for support of specific LCAA acfivities.

2™ Quarter - Non-compliant: As of this quarter, the LCAA has been conducting outreach
events without an approved Outreach Plan. Such events include a March 2, 2007 event, which
promoted awareness, support, and momentum for increased state efforts for linguistically and
culturally campaigns that promote HIV testing among highly impacted groups. One on one
outreach activities were also implemented with representatives/personnel from such agencies
as: Latino Coalition for a Healthy California, Assemblymember Laird's Office, Assemblymember
Bill Maze's Office, and Senator Alex Padilla’s Office.

4.2 | Develop outreach plan and submit to OAPP for approval. By 01/01/07 1st Quarter - Non-compliant/in progress: Oufreach plan is currently in development, but was
and ongoing not received by the project due date.

27 Quarter -~ Non-compliant: Outreach plan has not been submitted.

MEASURABLE OBJECTIVE 4A.0
Draft two {2) written Policy Briefings to local community partners, national advocacy organizations, public policy and health stakeholders and legislators af the local, State and
national levels as appropriate.

' Implementation Activity Project Timeling Status
4A1 | Draft two (2) written Policy Briefings and submit to OAPP for By 06/30/07 15t Quarter: Activity not required for this reporting period.
approval and ongoing 2n Quarter - Non-compliant: Policy brisfs have not been submitted during this period.
Office of AIDS Programs and Policy Page 7 of 15
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Attachment B
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/AIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
ALTAMED HEALTH SERVICES CORPORATION
SECOND QUARTERLY REPORT: PERIOD OF 03/01/07 — 05/31/07

MEASURABLE OBJECTIVE 4B.0

hational levels as appropriate.

Draft two {2) written Policy Briefings to local community partners, national advocacy organizations, public policy and health stakeholders and legislators at the local, State and

Implementation Activity

Project Timeline

Status

4B.1 | Disseminate Policy Briefings.

By 08/30/07
and ongoing

15t Quarter: No activity required for this reporting period.
2nd Quarter: No aclivity required for this reporting period.

MEASURABLE QBJECTIVE 5.0

LCAA staff will attend no fewer than seventy-five percent (75%) of the monthly meetings for the foliowing: Los Angeles County Commission on HIV, HIV Commission’s Public Policy
Committee, Los Angeles County Prevention Planning Committee, and PPC Public Policy Committee.

Implementation Activity Project Timeline Status
5.1 | Attend meetings and report findings in monthly reports to QAPP. By 01/01/07 1st Quarter - In progress: During this quarter the Los Angeles Commission on HIV conducted
and ongoing four (4) meetings; Los Angeles County HiV Prevention Planning Committee conducted four (4)

meetings; Los Angeles County HIV Prevention Planning Committee Public Policy conducted
one (1) meeting, and; HIV Commission’s Public Policy Committee conducted two (2) meetings.
As of this quarter, LCAA has attended all but four (4} meetings. Of the 75% attendance
requirement rate, Contractor has fulfilled 63% of this requirement.

2rd Quarter - Non-compliant: During this quarter the L.os Angeles Commission on HIV
conducted three (3) meetings; Los Angeles County HIV Prevention Planning Committee
conducted three (3) meetings Los Angeles County HIV Prevention Planning Committes Public
Palicy and the HIV Commission’s Public Policy Committee conducted three (3) meetings. As of
this quarter, LCAA has attended all but three (3) mestings. Of the 75% attendance requirement,
Contractor has fulfilled 80% of this requirement.

Office of AIDS Programs and Policy
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Attachment B
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIVIAIDS COMMUNITY DEVEL.OPMENT INITIATIVE (CDI) SERVICES AGREEMENT
ALTAMED HEALTH SERVICES CORPORATION
SECOND QUARTERLY REPORT: PERIOD OF 03/01/07 — 05/31/07

MEASURABLE OBJECTIVE 5A.0

LCAA will maintain its invelvement in State and national organizations such as SCHAC {Southern CA HIVIAIDS Advocacy Coalition) and AIDS Action Council.

Implementation Activity Project Timeline Status
5A.1 | Maintain membership, attend mestings and repoit findings in By 01/01/07 15t Quarter - In progress: LCAA maintains its in membership and attends SCHAC and AIDS
monthly reports to OAPP. Records of billing and payment of dues and ongoing Action on a regular basis and has provided monthly updates as required,
will be kept on file, 2" Quarter — n progress: LCAA maintains its in membership and attends SCHAC and AIDS
Action on a regular basis and has provided monthly updates as required.
MEASURABLE OBJECTIVE 5B.0

A member of the LCAA Advisory Committee shall represent LCAA at meetings and activities of the AIDS Action Council and attend no fewer than seventy-five percent (75%) of

scheduled meetings.

Implementation Activity Project Timeline

Status

5B.1

By 01/01/07
and ongoing

Maintain membership, attend meetings and report findings in
monthly reports to OAPP.

1%t Quarter - Compliant: LCAA maintains its in membership, atiends the meetings of the AIDS
Action Council.

2nd Quarter - Partial Compliance: LCAA maintains its in membership, attends the meetings of
the AIDS Action Council. Since no Advisory Commitiee has been formed only partial
compliance has been achieved.
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Attachment B
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/AIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
ALTAMED HEALTH SERVICES CORPORATION
SECOND QUARTERLY REPORT: PERIOD OF 03/01/07 — 05/31/07

for Federal Legislators.

MEASURABLE OBJECTIVE 6.0
Conduct a minimum of two (2) public affairs colloguia to provide the community with training and/or information on pertinent policy issues related to HIVIAIDS and Latinos.
Implementation Activity Project Timeline Status
6.1 | Schedule and conduct colloguia. By 01/01/07 1%t Quarter - In progress: First public affairs colloguia is targeted for June 2007. The second
and ongoing colloguia is targeted for December 2007.
2nd Quarter ~ Compliant: First public affairs colloguia is targeted for June 27, 2007 —in
development.
6.2 | Maintain attendance sheet and report findings in monthly reports By 01/01/07 15t Quarter - In progress.
fo OAPP, and ongoing 2 Quarter - In progress.
MEASURABLE OBJECTIVE 7.0

QOrganize a minimum of four (4} legislative briefings. Briefings are intended to continue action plan to bring greater attention, information, awareness and education about the
Latinofa HIVIAIDS crisis at the legislative level to influence legislation and build consensus of pending HIVIAIDS issues. Two {2} to be held for State Legislators. Two (2) to be held

Implementation Activity

Project Timeline

Status

7.1 | Schedule legislative briefings and report findings in monthly
reports to OAPP.

By 01/01/07
and ongoing

15t Quarter - In progress: First legislative briefing held on 03/02/07. Planning is currently
underway to schedule additional briefings targeted for August 2007, September 2007, and
Cctober 2007,

2rd Quarter — Compliant: Second legislative briefing held on 04/11/07.
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Attachment B
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/AIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
ALTAMED HEALTH SERVICES CORPORATION
SECOND QUARTERLY REPORT: PERIOD OF 03/01/07 — 05/31/07

MEASURABLE OBJECTIVE 7A.0
Initiate the development of a statewide network of Latino/a HIVIAIDS organizations to coordinate a broad advocacy network for statewide HIVIAIDS legislation and policies that
impact Latinolas.

Impiementation Activity Project Timeline Status

7TA.1 | Recruit members to the statewide network. Report membership in By 01/31/07 18t Quarter - In progress: As of this quarter, LCAA staff has recruited members from the 35
monthly reports to OAPP. and ongoing statewide organizations and has reported monthly as required.

2nd Quarter - In progress: Recruitment efforts continue to be implemented from such
agencies as the California State Office of AIDS Latino Advisory Board.

MEASURABLE OBJECTIVE 7B.0

Initiate the development of a national network of Latinofa HIVIAIDS organizations to coordinate a broad advocacy network for statewide HIVIAIDS legislation and policies that impact
Latino/as.

Implementation Activity Project Timeline Status
7B.1 | Recruit members to the national network. Repert membership By 01/31/07 1%t Quarter - In progress: As of this quarter, LCAA staff has contacted Pfizer, AIDS Action,
in monthly reports to OAPP. and angoing and other Latino-serving HIVIAIDS providers across the United States and has reported monthly
as required.

2r Quarter - Partial Compliance: LCAA is a participating member of a pre-established
national network entitled the "Latino AIDS Action Agenda,” which is a national network geared
towards the Latino response to the HIVIAIDS crisis,

Office of AIDS Programs and Policy Page 11 0f 15
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Attachment B
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIVIAIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
ALTAMED HEALTH SERVICES CORPORATION
SECOND QUARTERLY REPORT: PERIOD OF 03/01/07 — 05/31/07

MEASURABLE OBJECTIVE 7C.0
Participate in and co-sponsor local observance of National Latino AIDS Awareness Day (NLAAD).
Implementation Activity Project Timeline Status
7cA f\ottgltlinganmng meetings and report findings in monthly reports Annually 15t Quarter - In progress: The committee that organizes the local observance of NLAAD has
) not convened meetings during this quarter. Once efforts begin, LCAA will actively participate in
planning development.

20 Quarter ~ In progress: LCAA staff has attended the May 7 and June 7, 2007 NLAAD
Planning Committee Meetings and has reported findings (progress/updates) in its monthly
reports.
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Attachment B
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/AIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
ALTAMED HEALTH SERVICES CORPORATION
SECOND QUARTERLY REPORT: PERIOD OF 03/01/07 — 05/31/07

i
MEASURABLE OBJECTIVE 7TD.0O
Develop Task Force Groups.
Implementation Activity Project Timeline Status
7D.1 | Recruit members fo the Task Force Groups. Maintain meeting By 01/01/07 . . :
) . . 1¢t Quarter - In progress; LCAA staff has recruited members and currently (since February)
schedules, agendas and list of attendees will be kept on file. and ongoing convenes the Ad Hoc Legislative Task Force on a monthly basis.
2vd Quarter — In progress: LCAA staff has recruited members and held one (1) Task Force
Group meeting {(Ad Hoc Task Force) on 04/06/07 during this reporting period.
7D.2 | The Task For_ce Groqps will facilitate t.h € work Of. the LCAA and By 0”01{07 1st Quarter - In progress: LCAA staff have been working with the Ad Hoc Legislative Task
shall be consistent with recommendations resulting from and ongoing E the | o sirat fthe bud . L The LCAA and i
“Blueprint for Action-A Latino HIV/AIDS Summit” orce on the language and sirategy of the bu get augmentahon proposal. The LCAA an its
task force groups are currently focused on implementing recommendations associated with
media,
2 Quarter - In progress: LCAA staff continue to work with the Ad Hoc Legislative Task
Force on the langtiage and strategy of the budgst augmentation proposal.
7D.3 | Composition of LCAA Task Force Groups will include members By 1101407 . kit ; . X .
of the LCAA, its Advisory Committee and other interested and ongoing 1< Quarter: Activity not required for this reporting period.
stakeholders. 2 Quarter — Compliant: Composition of LCAA Task Force is comprised of the required
members. :
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Attachment B
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIVIAIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
ALTAMED HEALTH SERVICES CORPORATION
SECOND QUARTERLY REPORT: PERIOD OF 03/01/07 — 05/31/07

MEASURABLE OBJECTIVE 7E.0
Organize a Latino Summit on HIVIAIDS policy issues.

Implementation Activity

Project Timeline

Status

Sacramento. AIDS Watch in Washington, DC.

7EA | Schedule and conduct summit. Submit agenda and program to By 11/01/07 In Quarter — In progress: Scheduling currently under development.
OAPP for approval. and ongaing 2" Quarter - In progress: Scheduling currently under development — target date is 10/15/07.
MEASURABLE OBJECTIVE 8.0

LCAA staff will participate and organize a delegation of Latinofa PLWH to attend legislative office visits to build relationships with public and private healthcare agencies, community
organizations, and government offices to facilitate communication and provide education to enhance their understanding of Latinofa HIVIAIDS issues. AIDS Lobby Day in

Implementation Activity Project Timeline Status
8.0 | Schedule visits and recruit PLWH delegation. Annually 1+t Quarter - In progress.
2vd Quarter - Compliant: LCAA staff scheduled visits and recruited a PLWH delegation which
attended the SCHAC Lobby Day on 04/18/07 and the AIDSWatch in Washington DC on
04/23/07-04/25/07.
8.1 | Maintain calendar and submit findings in monthly reports to
OAPP Annually 1t Quarter — In progress.

24 Quarter — Compliant: Calendar maintained and updated provided in monthly reports.

Office of AIDS Programs and Policy

HIV/AIDS Community Develop Initiative Services Agreement
AltaMed Health Services Corporation — 2™ Quarterly Report
Reporting Period: 03/01/07 — 05/31/07

Contract No. H300656-1

Page 14 of 15




Attachment B
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/AIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
ALTAMED HEALTH SERVICES CORPORATION
SECOND QUARTERLY REPORT: PERIOD OF 03/01/07 — 05/31/07

MEASURABLE OBJECTIVE 8A.0
Organize a minimum of two {2) workshops on HIVIAIDS policy to be held at national and state-wide conferences.
Impiementation Activity Project Timeline Status
8A.1 | Develop presentation materials and submit to OAPP for By 10/31/07
approval. 1¢t Quarter: No activity required for this quarter.
2rd Quarter — In progress: LCAA conducted ane (1) workshop on HIV at the Alianza
Conference on (6/09/07 — presentation materials approved by OAPP. Additional abstracts have
been submitted to conduct additional workshops (pending acceptance — if accepted presentation
materials will be submitted to OAPP for approval).
8A.2 | Maintain attendance logs and report data in monthly reports to By 10/31/07 1+t Quarter: No activity required for this quarter.
OAPP 2 Quarter ~ Compliant: Attendance log, presentation materials, and updates in monthly
reports provided.
8A.3 | Attend meetings and report findings in monthly reports to By 01/01/07 1st Quarter: In progress.
OAPP. and ongoing 20 Quarter: In progress
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Attachment B
DEPARTMENT OF PUBLIC HEALTH
OFFICE OF AIDS PROGRAMS AND POLICY

HIV/IAIDS COMMUNITY DEVELOPMENT INITIATIVE (CDI) SERVICES AGREEMENT
AL.TAMED HEALTH SERVICES CORPORATION
SECOND QUARTERLY REPORT: PERIOD OF 03/01/07 — 05/31/07

MEASURABLE OBJECTIVE 8B.9

LCAA members and staff will assist OAPP in the formation and work of the Latino Leaders Forum.
Implementation Activity Project Timeline Status
8B.9 | No implementation activity listed on SOW., Not Applicable 1st Quarter: Objective to be removed from scope of work

20 Quarter: Request to remove this task from scope of work.

MEASURABLE OBJECTIVE 9.0

Develop a mid-year LCAA report outlining all of the legislative agenda items accomplished, leadership development activities and successes of community involvement.
Implementation Activity Project Timeline Status

9.1 | Draft report and submit to CAPP for approval. By 05/01/07 1¢t Quarter: Activity not required for this reporting period.

20 Quarter — Compliant: Mid-year due date extended to {(and received on) 06/15/07.

MEASURABLE OBJECTIVE 9A.0
Distribute a mid-year report to the Department of Health Services and Department of Public Health at the County and State levels, lacal community partners, elected officials, the Los
Angeles County Commission on HIV, the Los Angeles County HIV Prevention Planning Committee and other appropriate Latino/a healthcare advocacy groups.

Implementation Activity Project Timeline Status
9A.1 | Maintain distribution log and report findings in monthly reports By 05/30/07 15t Quarter: Activity not required for this reporting period.
to OAPP. 2w Quarter: In progress.
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EXHIBIT B-1
SCOPE OF WORIK
December 1, 2006 —- December 31, 20607

Contractor: AltaMed Health Services Corporation
Contract #: H-300565

‘he Contractor shall achieve the following goals and objeetives. Objectives are achieved by following the work plan, composed of implementation and evaluation activities. Activities are to be completed according to the

tated timelines and are te be documented as specified.

oal: Establish a Community Development Initiative Consortium to address the healtheare and social needs of those living with and at risk for HIV/AIDS in the Latino/a community and te increase awareness of and

mprove response 1o the issue of HIV/AIDS in the Latino/a community.

MEASURABLE OBIECTIVE(S)

IMPLEMENTATION ACTIVITIES

TIMELINE

METHOD(S) OF EVALUATING
OBJECTIVE(S) AND DOCUMENTATION

1.0. By 12/31/07, convéne quaréerly meetings of the Latine Coalition

Against AIDS (LCAA).

Membership of the Latino Coalition Against AIDS will eomprise
feaders in business, fabor, education, governmeat, public health

and communitics of Faith.

1A.0 By 12/31/07, the LCAA will conduct two (2) orientation sessions for

neyw membrers.

1.1 Coavene meetings of the Latino Coalition
Against AIDS (LCAA), Maintain agendas,
sign-in sheets and minutes of all meetings and
submit data in monthly reports to OAPP.

1.2 Maintain and/or update operating procedures,
meeting schedules, and specific goals for the
LCAA as necessary. Submit data in monthiy
reports to OAPP.

1.3 As appropriate, accept additional members to the
LCAA and its Advisory Committee.

14  Distribute existing literature describing the
Coalition’s purpose and operation to
prospective new members. Updates will be
made to literature as appropriate and
submitted to OAPP for approval.

1A.1 Schedule and conduet oricntation sessions for
new members, Maintain agendas and sign-in
sheets and report data in monthly reports to
OAPYP.

1A.2 Renew memoranda of understanding with all
organizations and individuals participating in
the LCAA and secure memoranda of
understanding with all new organizations and
individuals participating in the LCAA.

By 3/30/07 and
ongoing

By 12/31/06 and
ongoing

By 01/01/87 and
ongoing

By 01/01/07 and

ongoing

By 01/30/07 and
ongoing

By 01/30/07 and
ongoing

1.1 Completed materials will be kept on file and
number of participants documented in monthly
reports to OAPP.

1.2 Documents will be kept on file and submitted
with monthly reports to OAPP,

1.3 Complefed materials will be kept on file and
number of participants documented in monthly
reports to OAPP.

1.4 Completed materials will be kept on file and
nunber of participants documented in monthly
report to GAPP.

1A.1 Completed materials will be kept on file and
nummber of pariicipants documented in monthly
report to OAPP.

1A.2 Completed materials wilt be kept on file and
number of participants documented in monthly
report to OAPP,

AHaMed Health Services Corporation
Community Development Initiative
December 1, 2006 through December 31, 2007
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EXHIBIT B-1
SCOPE OF WORK
December 1, 2006 — Deceinber 31, 2007

Contractor: AltaMed Health Services Corporation
Contract #: H-300565

Che Contractor shall achieve the following goals and objectives, Objectives are achicved by following the work plan, composed of implementation and evalnation activities. Activities are to be completed according to the

itated timelines and zre to be documented as specified.

Soal: Establish a Communiéy Development Initiative Consortium to address the healtheare and social needs of those living with and at risk for HIV/AIDS in the Latino/a community and te increase awareness of and

mprove response to the issue of BIV/AIDS in the Latino/a community.

MEASURABLE OBJECTIVE(S)

IMPLEMENTATION ACTIVITIES

TIMELINE

METHOD(S) OF EVALUATING
OBJECTIVE(S) AND DOCUMENTATION

4.0 By 12/31/07, conduct putreach cfforts to the Latino/a community at
large to secure politicat support and advance policies that improve
the HIV/AIDS response.

4A.0 By 12/35/07, draft two (2) written Policy Briefings to local
community pariners, national advocacy organizations, public
policy and health stakeholders and legislators at the loeal, State
and national levels as appropriate.

413.0 By 12/31/07, disseminate Policy Briefings to local community
partners, national advocacy organizations, public policy and
public health stakebolders and legislators at the lecal, State, and
national levels as apprepriate.

5.0 By 12/30/07, LCAA staft will atéend no fewer ¢han seventy-five
percent {75%) of the monthly meetings for the following:

. Los Angeles County Commission on HIV (HIV Commission)
. iV Commission’s Public Policy Committee

. Los Angeles County Prevention Planning Committee (PPC)
. PPC Public Policy Committee

5A.0 By 12/31/07, LCAA will maintain its involvement in State and
national organizations such as SCHAC (Southern California
HIV/AIDS Advocacy Cealition) and AIDS Actien Council.

5B.0 By 12/31/07, A member of the LCAA Advisory Committee shall
represent LCAA at meetings and activities of the AIDS Action
Council and attend no fewer than seventy-five percent (75%) of
scheduled meetings.

4.1 Conduct outreach and maintain contact log.
Submit data in monthly reports to QAPP.

4.2 Develep outreach plan and submit to OAPP for
approval.

4A.1 Draft Policy Briefings and submit to OAPP for
approval.

4A.2 Disseminate Policy Briefings. Maintain
distribution log and report data in monthly
reports to OAPP,

5.1 Atteud meetings and report findings in monthly
reports to OAPP,

5A.1 Maintain membership, attend meetings and
report findings in monthly reports to QAPP.
Records of billing and payment of dues will be
kept on fide.

5B.1 Maintain membership, attend meetings and
report finding in monthly reports to OAPP,

By 1/01/07 and ongoing

By 1/01/07 and ongoing

By 6/30/07

By 8/30/07

By 05/01/07 and
ongoing

By 01/01/07 and

ongoing

By 01/01/07 and
ongoing

4.1 Documents will be kepi on file and submitted
with monthly reports o OQAPP.

4.2 Documents will be kept on file and submitted

with monthiy reports to OAPP.

4A.1 Letters of approval will be kept on file and
submitted to OAPP.

4A.2 Docnments will be kept on file and submitted
with monthly reports to OAPP.

5.3 Documenis will be kept on file and submitted
with monthly reports to OAPP.

5A.1 Documents will be kept oa file and submitted

with monthly reports to OAPP.

5B.1 Documents will be kept on file and submitted
with monthly reports to CAPP.

AltaMed Health Services Corporation
Community Development Initiative
December 1, 2006 through December 31, 2007




EXHIBIT B-1
SCOPE OF WORK
December 1, 2006 - December 31, 2007

Contractor: AltaMed Health Setvices Corporation
Contract #: H-300565

The Contracior shaki achieve the following goals and objectives. Objectives are achieved by fotlowing the work plan, composed of implementation and evaluation activities. Activities are to be completed according to the

stated timetines and are to be documented as specified.

Goal: Establish a Community Development Initiative Consortium to address the healthcare and social needs of those living with and at risk for HIV/AIDS in the Latino/a community and to increase awareness of and

improve response to the issue of HIV/AIDS jn the Latino/a community.

MEASURABLE OBJECTIVE(S)

IMPLEMENTATION ACTIVITIES

TIMELINE

METHOD(S) OF EVALUATING
OBJECTIVE(S) AND DOCUMENTATION

6.0 By 12/31/07, conduct a minimum of two (2) public affairs colloquia
to provide the community with training and/er information on
pertinent policy issues relaied to HIV/AIDS and Latinos.

7.0 By 12/31/07, organize a minimumt of four {4} legislative briefings.
Briefings are intended to continue action plan to bring greater
attention, information, awareness and education about the
Latino/a HIV/AIDS erisis at the legislative level to influence
legislation and build consensus of pending HIV/AIDS issues.

. Twe (2) to be held for State Legislators
. Two (2) to be held for Federal Legislators

TA0 By 12/31/07, initiate the development of a statewide network of
Latino/a HIV/AIDS organizations to coordinate a broad advocacy
network for statewide HIV/AIDS legislation and policies that
impact Latinos/as.

7B.0 By 12/3107, Initiate the devetopment of a national network of
Latino/a HIV/AIDS organizations to coordinate a broad network
for national HEV/AIDS legislation and policies that impact
Latinos/as.

7C.0 By 12/31/07, participate in and co-sponsor local observance of
National Latino AIDS Awareness Day (NLAAD).

6.1 Schedulte and conduct colioquia. Develop
colloquia outline and presentations and submit
to OAPP for approval.

6.2 Maintain attendance sheet and report findings in
monthly reports to QAP'P.

7.1 Schedule legislative briefings and repert findings
in monthly reports to QAPP.

TA.1 Recruit members to the statewide netwerk.
Report membership in monthly reports to
OAFPP.

7B.1 Recruit members to the national network. Report
membership in monthly reports to QAPP.

7C.1 Attend planning meetings and report findings in
monthly reports to OAPP.

By 1/01/07 and
ongoing

By 1/01/07 and
ongoing

By 1/01/07 and
angoing

By 1/31/07 and
ongoing

By 1/31/07 and
ongoing

Annually

6.1 Completed materials will be kept on file and
number of participants decumented in monthly
report to OAPP,

6.2 Completed materials will be kept on file and
number of participants documented in monthly
report to OAPP.

7.1 Documents will be kept on file and submitted with
monthly reports to OAPP,

7A.1 Documents will be kept on file and submitted with
monthly reports to QAPP.

7B.1 Documents will be kept on file and submitted with
monthly reports to QAPP.

7C.1 Documents will be kept on file and submitted with
monthly reports to QAPP.

AltaMed Health Services Corporation
Community Development Initiative
December 1, 2006 through December 31, 20607




EXHIBIT B-1
SCOPE OF WORK
December 1, 2006 — December 31, 2007

Contractor: AltaMed Health Services Corporation
Contract #: H-300565

The Contractor shall achieve the following goals and objectives. Objecitves ave achieved by following the work plan, composed of implementation and evaluation activities. Activities are {0 be completed according to the

stated timelines and are to be documented as specified.

Goal: Establish a Community Development Initiative Consortium to address the healtheare and social needs of those living with and af risk for HIV/AIDS in the Latino/a comnunity and to increase awareness of and

improve response to the issue of HIV/AIDS in the Latine/a community.

7E.0 By 12/31/07, organize a Latino Summit on HIV/AIDS policy issues.

8.0 By 12/31/87, LCAA staff will participate and organize a delegation of
Latino/a PLWH to attend legislative office visits to build
relationships with public and private healthcare agencies,
community organizations, and government offices to facititaie
communication and provide education to enhance their
understanding of Latino/a HIV/AIDS issucs.

. AIDS Lobby Day in Sacramento
. AIDSWatch in Washington, DC

8A.0 By 12/31//07, organize a minimum of two (2) workshops on
HIV/AIDS policy ta be held at national and statewide conferences.

81.9 By 12/31/07, LCAA members and staff will assist GAPP in the
formation and work of the Latino Leaders Forum.

attendees will be kept an file.

7D.2 The Task Force Groups will facilicate the worlc of
the LCAA and shall be consistent with
recommendations resulting frem “Bluepring for
Actipn-A Latino HIV/AIDS Suminit.”

7D.3 Composition of LCAA Task Force Groups will
include members of the LCAA, its Advisory
Comumittec and other interested siakeholders.

7E.1 Schedule and conduct summit. Submit agenda
and program to OAP? for approval.

8.0 Schedule visits and recruit PLWH delegation.

8.1 Maintain calendar and submit findings in monthly
reports to OAPP.

8A.1 Develop presentation materials and submit to
OAPP for approval,

8A.2 Maintain attendance logs and report data in
monthly reports to QAPP,

8A.3 Attend meetings and report findings in monthly
reports to OAPY.

By 1/01/07 and
ongoing

By 11/01/07 and
ongoing

By 11/01/07

Annually

Annually

By 10/31/07

By 10/31/07

By 01/01/07 and
ongoing

MEASURABLE OBJECTIVE(S) IMPLEMENTATION ACTIVITIES TIMELINE METHOD(S) OF EVALUATING
OBJECTIVE(S) AND DOCUMENTATION
7D.0 By 12/31/07, develop Task Force Groups. 7D.1 Recruit members to the Task Force Groups. By 1/01/07 and 7.1 Doeuments will be kept on file and submitted with
Maintain meeting schedules, agendas and list of ongoing monthly reports to OAPP.

TD.2Decuments will be kept on file and submitted with
monthly repores to QAPP.

7D.3 Documents will be kept on file and submitted with
monthly reports to OAPP.

7E.1 Documents will be kept on file and submitted with
monthly reporés to OAPP.

8.0 Deocuments will be kept on file and submitted with
monthly reports to OAPP.

8.1 Documents will be kept on file and submitted with
monthly reperis to QAPP.

8A.1 Documents will be kept on file and submitted with
monthly reporis to QAPP.

8A.2 Documents will be kept on file and submitted with
monthly reports to GAPP.

8A.3 Documents will be kept on file and submitted with
monthly reports to OAPP.

AltaMed Health Services Corporation
Community Development Initiative
December 1, 2006 through December 31, 2007




EXHIBIT B-1
SCOPE OF WORK
December 1, 2006 — December 31, 2007

Contracior: AltaMed Healtth Services Corporation
Contract #: H-300565

The Contractor shall achieve the following goals and objectives. Objectives are achieved by following the work plan, composed of implementation and evaluation activities. Activitics are to be completed according to the

stated timefines and are o be documented as specified.

Goal: Establish a Community Development Initiative Consoriium to address the healtheare and social needs of those living with and at risk for HIV/AIDS in the Latino/a community and te increase awarencess of and

improve response to the issuc of HIV/AIDS in the Latino/a community.

MEASURABLI OBJECTIVE(S)

IMPLEMENTATION ACTIVITIES

TIMELINE

METHOD(S) OF EVALUATING
OBJECTIVE(S) AND DOCUMENTATION

9.0 By 12/31/07, develop a mid-year LLCAA report outlining all of the
legislative agenda items accomplished, leadership development
activities and successes of community invelvement.

9A.0 By 12/31/07, distribute a mid-year report to the Department of
Health Services and Department of Public Health at the County
and State levels, lecal communiey paretners, elected officials, the
Los Angeles County Commission on HIV, the Los Angeles County
HIV Prevention Planning Committee and other appropriate
Latino/a healthcare advocacy groups.

9.1 Draft report and submit to OAPP for approval.

9A.1 Maintain distribution leg and report findings in
monthly reports to OAPP.

By May 1, 2007

By May 30, 2007

9.1 Documents will be kept on file and submitted with
monthly reports to QAPP.

9A.1 Documents will be kept on file and submitted with
monthly reports to QAPP.

AltaMed Health Services Corporation
Community Development Initiative
December 1, 2006 through December 31, 2007




